

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Pro Dirt Services, LLC
2. Change Order Work Limits: Sta. 100+00 to Sta. 114+49.91
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 1811-276

Roadway: Walburg Heights Rehab

Purchase Order Number: _____

5. Describe the work being revised:

Quantities adjusted due to differing site conditions.

6. Work to be performed in accordance with Items: All
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR

Date

11/18/19

By

Typed/Printed Name

Tony Dill

Typed/Printed Title

President

The following information must be provided

Time Ext. #: N/A Days added on this CO: 0

Amount added by this change order: \$19,321.62

RECOMMENDED FOR EXECUTION:

Project Manager
Construction Observer

Date

11/25/19

Design Engineer

Date

11/25/19

Program Manager

Date

12/2/19

Design Engineer's Seal:



County Commissioner Precinct 1 Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date

☐ APPROVED

☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date

☐ APPROVED

☐ REQUEST APPROVAL

County Judge Date

☐ APPROVED

CHANGE ORDER NUMBER: 1

TABLE A: Force Account Work and Materials Placed into Stock

[illegible]

TABLE B: Contract Items

ORIGINAL + PREVIOUSLY REVISED				ADD or (DEDUCT)		NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
100-6001	PREPARING ROW	AC	\$20,000.00	1.00	\$20,000.00	0.00	\$20,000.00	\$0.00
110-6001	EXCAVATION (ROADWAY)	CY	\$10.00	1,183.00	\$11,830.00	211.81	\$13,948.10	\$2,118.10
132-6001	EMBANKMENT (FINAL)(ORD COMP)(TY A)	CY	\$8.00	86.00	\$688.00	(86.00)	\$0.00	(\$688.00)
160-6003	FURNISHING AND PLACING TOPSOIL (4")	SY	\$2.80	5,001.00	\$14,002.80	0.00	\$14,002.80	\$0.00
164-6003	BROADCAST SEED (PERM)(RURAL)(CLAY)	SY	\$0.25	5,001.00	\$1,250.25	0.00	\$1,250.25	\$0.00
166-6001	FERTILIZER	AC	\$2,500.00	1.00	\$2,500.00	0.00	\$2,500.00	\$0.00
168-6001	VEGETATIVE WATER	MG	\$20.00	186.00	\$3,720.00	(91.10)	\$1,898.00	(\$1,822.00)
247-6041	FL BS (CMP IN PLC)(TYA GR1-2(FNAL POS)	CY	\$57.78	1,401.00	\$80,948.78	45.00	\$33,548.88	\$2,600.10
310-6027	PRIME COAT (MC-30 OR AE-P)	GAL	\$6.41	996.00	\$6,384.36	(436.00)	\$3,589.60	(\$2,794.76)
316-6178	AGGR(TY-B GR-4 SAC-B)	CY	\$424.00	39.00	\$16,536.00	1.00	\$424.00	\$0.00
316-6466	ASPH (CHFRS-2P OR CRS-2P)	GAL	\$8.22	1,652.00	\$13,579.44	(127.00)	\$1,043.94	(\$1,043.94)
340-6120	D-GR HMA(SQ) TY-D SAC-B PG70-22	TON	\$154.00	300.00	\$46,200.00	65.00	\$6,210.00	\$10,010.00
460-6003	CMP(GAL STL 24IN)	LF	\$22.00	58.00	\$1,276.00	50.00	\$2,376.00	\$1,100.00
460-6009	CMP AR (GAL STL DES 2)	LF	\$19.00	244.00	\$4,636.00	36.00	\$5,320.00	\$684.00
467-6380	SET (TY I)(24IN)(CMP)(6:1)(P)	EA	\$2,500.00	2.00	\$5,000.00	0.00	\$5,000.00	\$0.00
467-6525	SET (TY I)(DES 2)(CMP)(6:1)(P)	EA	\$2,600.00	16.00	\$41,600.00	0.00	\$41,600.00	\$0.00
496-6050	REMOVE STR (DRIVEWAY CULVERT)	EA	\$1,500.00	7.00	\$10,500.00	0.00	\$10,500.00	\$0.00
500-6001	MOBILIZATION	LS	\$20,000.00	1.00	\$20,000.00	0.00	\$20,000.00	\$0.00
502-6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$4,500.00	2.00	\$9,000.00	0.00	\$9,000.00	\$0.00
506-6001	ROCK FILTER DAMS (INSTALL)(TY 1)	LF	\$85.00	20.00	\$1,700.00	(20.00)	\$0.00	(\$1,700.00)
506-6011	ROCK FILTER DAMS (REMOVE)	LF	\$25.00	20.00	\$500.00	(20.00)	\$0.00	(\$500.00)
506-6020	CONSTRUCTION EXITS (INSTALL)(TY1)	SY	\$8.93	112.00	\$1,000.16	0.00	\$0.00	(\$1,000.16)
506-6024	CONSTRUCTION EXITS (REMOVE)	SY	\$5.00	112.00	\$560.00	(112.00)	\$0.00	(\$560.00)
506-6038	TEMP SEDMT CONT FENCE(INSTALL)	LF	\$5.00	1,360.00	\$6,800.00	(158.00)	\$6,010.00	(\$790.00)
506-6039	TEMP SEDMT CONT FENCE (REMOVE)	LF	\$1.00	1,360.00	\$1,360.00	(158.00)	\$1,202.00	(\$158.00)
530-6005	DRIVEWAYS (ACP)	SY	\$29.44	600.00	\$17,664.00	184.86	\$23,106.28	\$5,442.28
560-6011	MAILBOX INSTALL-S (TWW-POST) TY-4	EA	\$1,000.00	6.00	\$6,000.00	8.00	\$14,000.00	\$8,000.00
644-6070	RELOCATED SM RD SN SUP&AM TY880(1)(S/P)	EA	\$750.00	1.00	\$750.00	0.00	\$750.00	\$0.00
TOTALS					\$345,986.79		\$365,308.41	\$19,321.62

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other