

# WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Chasco Construction
2. Change Order Work Limits: Sta. 300+00 to Sta. 313+56.89
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2G (3 Max. - In order of importance - Primary first)

Project: IFB 1904-312

Roadway: Bluebonnet Dr.

Purchase Order Number: \_\_\_\_\_

5. Describe the work being revised:

Unadjusted utility (unforeseeable)

6. Work to be performed in accordance with Items: All
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

*The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.*

THE CONTRACTOR

Date

1/23/20

By

Beth Lalonde

Typed/Printed Name

Beth Lalonde

Typed/Printed Title

Project Mgr.

## The following information must be provided

Time Ext. #: N/A Days added on this CO: 12

Amount added by this change order: \$48,942.55

## RECOMMENDED FOR EXECUTION:

[Signature] 1/27/20  
Project Manager Date

Construction Observer


[Signature] 1/27/20  
Design Engineer Date

Design Engineer

[Signature] 1/27/20  
Program Manager Date

Program Manager

Design Engineer's Seal:



County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

☐ APPROVED County Judge Date

CHANGE ORDER NUMBER: 1 Project # IFB 1904-312

TABLE A: Force Account Work and Materials Placed into Stock

TABLE B: Contract Items

| ITEM      | DESCRIPTION                   | UNIT | UNIT PRICE | ORIGINAL + PREVIOUSLY REVISED |           | ADD or (DEDUCT) |          | NEW      |             | OVERRUN/ UNDERRUN |
|-----------|-------------------------------|------|------------|-------------------------------|-----------|-----------------|----------|----------|-------------|-------------------|
|           |                               |      |            | QUANTITY                      | ITEM COST | QUANTITY        | QUANTITY | QUANTITY | ITEM COST   |                   |
| 70496077  | Waterline Service Relocations | EA   | \$3,385.09 |                               |           | 14.00           |          | 14.00    | \$47,391.22 | \$47,391.22       |
| 10006010A | Irrigation System Repairs     | LS   | \$1,551.33 |                               |           | 1.00            |          | 1.00     | \$1,551.33  | \$1,551.33        |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
|           |                               |      |            |                               |           | 0.00            |          |          |             |                   |
| TOTALS    |                               |      |            |                               | \$0.00    |                 |          |          | \$48,942.55 | \$48,942.55       |

## CHANGE ORDER REASON(S) CODE CHART

|                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|----------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1. Design Error or Omission                  | 1A. Incorrect PS&E<br>1B. Other                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| 2. Differing Site Conditions (unforeseeable) | 2A. Dispute resolution (expense caused by conditions and/or resulting delay)<br>2B. Unavailable material<br>2C. New development (conditions changing after PS&E completed)<br>2D. Environmental remediation<br>2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9)<br>2F. Site conditions altered by an act of nature<br>2G. Unadjusted utility (unforeseeable)<br>2H. Unacquired Right-of-Way (unforeseeable)<br>2I. Additional safety needs (unforeseeable)<br>2J. Other                                                                                                                                                                                                                                                       |
| 3. County Convenience                        | 3A. Dispute resolution (not resulting from error in plans or differing site conditions)<br>3B. Public relations improvement<br>3C. Implementation of a Value Engineering finding<br>3D. Achievement of an early project completion<br>3E. Reduction of future maintenance<br>3F. Additional work desired by the County<br>3G. Compliance requirements of new laws and/or policies<br>3H. Cost savings opportunity discovered during construction<br>3I. Implementation of improved technology or better process<br>3J. Price adjustment on finished work (price reduced in exchange for acceptance)<br>3K. Addition of stock account or material supplied by state provision<br>3L. Revising safety work/measures desired by the County<br>3M. Other |
| 4. Third Party Accommodation                 | 4A. Failure of a third party to meet commitment<br>4B. Third party requested work<br>4C. Compliance requirements of new laws and/or policies (impacting third party)<br>4D. Other                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
| 5. Contractor Convenience                    | 5A. Contractor exercises option to change the traffic control plan<br>5B. Contractor requested change in the sequence and/or method of work<br>5C. Payment for Partnering workshop<br>5D. Additional safety work/measures desired by the contractor<br>5E. Other                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 6. Untimely ROW/Utilities                    | 6A. Right-of-Way not clear (third party responsibility for ROW)<br>6B. Right-of-Way not clear (County responsibility for ROW)<br>6C. Utilities not clear<br>6D. Other                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |