



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799

(fax) 512.990.9886

CHANGE ORDER NO. 4

Project: Williamson County Exposition Center Pavilion

This Change Order includes the following modifications to the scopes of work originally contracted for the subject project between **Ritter – Botkin Prime Construction Company Inc.** (Contractor) and Williamson County (Owner):

SCOPE:

Furnish and install all materials, tools, and labor required for the following scopes of work:

1. Delay Days through March 23rd, 2020 \$0.00
 - a. 39 days added to the contract
 - b. No additional costs or General Expenses

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated. This change order will become effective, in whole, with signatures from parties noted below.

Change Order : \$ 0.00

Williamson County

 4.14.20

Signature / Date

Dale Butler

Printed Name

Prime Construction Company Inc.

 04/14/2020

Signature / Date

Gregg Matocha

Printed Name

Populous

 4.14.2020

Signature / Date

John P. Fickel

Printed Name