

**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 003**

1. CONTRACTOR: Chasco Constructors

2. Change Order Work Limits: Sta. STA 225+10 to Sta. STA 226+30

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

Concrete decking quantity needed for bridge greater than QTY on bid form and construction documents. Field verified onsite conditions, adding 1,209.00 square feet at bid unit cost. Approved by LG. See attached CP02.

CCSJ: 0914-05-191  
Project: Brushy Creek Trail  
Highway: n/a  
County: Williamson  
District: Georgetown Office  
Contract Number: \_\_\_\_\_

5. New or revised plan sheet(s) are attached and numbered: n/a

Each signatory hereby warrants that each has the authority to execute this Change Order.

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>n/a</u> Days added on this C.O.: <u>0</u></p> <p>Amt. added by this change order: <u>\$18,135.00</u></p>
	<p><b>For TxDOT use only:</b></p> <p>Days participating: _____</p> <p>Amount participating: _____</p> <p>Signature _____ Date _____</p> <p>Name/Title _____</p>
<p>THE CONTRACTOR _____ Date _____</p> <p>By _____</p> <p>Typed/Printed Name _____</p> <p>Typed/Printed Title _____</p>	

**RECOMMENDED FOR EXECUTION:**

Drew Carman, Project Manager

Name/Title \_\_\_\_\_ Date \_\_\_\_\_

DREW CARMAN 4/14/2020  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_

☒ APPROVED ☐ REQUEST APPROVAL

CHARLES J. GLAKE, PRESIDENT

Name/Title \_\_\_\_\_ Date \_\_\_\_\_

Charles J. Glake President 4/14/2020  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_

☐ APPROVED ☐ REQUEST APPROVAL

Heather McNeal, Project Engineer

Name/Title \_\_\_\_\_ Date \_\_\_\_\_

Heather McNeal 4/4/20  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_

☒ APPROVED ☐ REQUEST APPROVAL

Name/Title \_\_\_\_\_ Date \_\_\_\_\_

Name/Title \_\_\_\_\_ Date \_\_\_\_\_

☐ APPROVED

Engineer's Seal:

**APPROVED**

By Tom Stanfield at 9:07 am, Apr 15, 2020



BRUSHY CREEK REGIONAL TRAIL PH 5

CP 02 BRIDGE DECK QTY

ITEM	SPEC	DESCRIPTION - ORIGINAL BID ITEMS	UNIT	UNIT PRICE	QTY	
422	6001	REINF CONC SLAB (SLAB)	SF	\$15.00	1,209.00	\$18,135.00
						\$18,135.00

THIS ESTIMATE IS BASED ON: RFI RESPONSE