



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799 (fax) 512.990.9886

CHANGE ORDER NO. 3

Project: Williamson County Exposition Center Pavilion

This Change Order includes the following modifications to the scopes of work originally contracted for the subject project between Ritter – Botkin Prime Construction Company Inc. (Contractor) and Williamson County (Owner):

SCOPE:

Furnish and install all materials, tools, and labor required for the following scopes of work:

- 1. Fire Suppression System – change from Wet to Dry System (Change Event #18) \$27,234.07
 - a. Includes re-design, Engineering and Shop Drawings, pump and supply lines
 - b. Add air compressor, accelerator & 2 outlets

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated. This change order will become effective, in whole, with signatures from parties noted below.

Change Order : \$ 27,234.07

Williamson County

Dale Butler 4.9.2020
Signature / Date

Dale Butler
Printed Name

Prime Construction Company Inc.

Gregg Matocina 4/8/2020
Signature / Date

GREGG MATOCINA
Printed Name

Populous

John P. Fickel 4.9.2020
Signature / Date

John P. Fickel
Printed Name