



# PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799

(fax) 512.990.9886

## CHANGE ORDER NO. 5

### Project: Williamson County Exposition Center Pavilion

This Change Order includes the following modifications to the scopes of work originally contracted for the subject project between **Ritter – Botkin Prime Construction Company Inc.** (Contractor) and Williamson County (Owner):

#### SCOPE:

Furnish and install all materials, tools, and labor required for the following scopes of work:

##### 1. Wier Modification

a. Labor, Equipment and Material	\$2,540	\$2,921.00
b. OHP 15%	\$ 381	

##### 2. Relocate Light pole

a. Subcontract pole & conduit	\$6,877.20	
b. OHP on Sub Work 10%	\$ 687.72	\$ 8,484.92
c. Light Pole Base	\$ 800.00	
d. OHP on Self Perform 15%	\$ 120.00	

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated. This change order will become effective, in whole, with signatures from parties noted below.

Change Order : \$ 11,405.92

#### Williamson County

 5-28-20

Signature / Date



Printed Name

#### Prime Construction Company Inc.

 5/8/2020

Signature / Date



Printed Name

#### Populous

 5.19.2020

Signature / Date

John P, Fickel

Printed Name