

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Forsythe Brothers Infrastructure LLC.
2. Change Order Work Limits: Sta. _____ to Sta. _____
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: IFB # 1811-281

Roadway: FY 19 Culverts

Purchase Order Number: _____

5. Describe the work being revised:

Quantities adjusted due to differing site conditions,

6. Work to be performed in accordance with Items: All
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR

Date 6/8/20

By

Typed/Printed Name

Typed/Printed Title

The following information must be provided

Time Ext. #: N/A Days added on this CO: _____

Amount added by this change order: (\$6,293.42)


RECOMMENDED FOR EXECUTION:

[Signature] 6/15/20
Project Manager
Construction Observer Date

[Signature] 06/16/20
Design Engineer Date

[Signature] 6/16/20
Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

☐ APPROVED County Judge Date

CHANGE ORDER NUMBER: 1

TABLE A: Force Account Work and Materials Placed into Stock

[illegible]

TABLE B: Contract Items

ITEM		DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED			NEW		
					QUANTITY	ITEM COST	ADD or (DEDUCT)	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
100 6001	PREPARING ROW		AC	\$200.00	2.74	\$548.00	0.00	2.74	\$548.00	\$0.00
105 6037	REMOVING STAB BASE AND ASPH PAV(0"-16")		SY	\$10.00	202.00	\$2,020.00	37.36	239.36	\$2,393.60	\$373.60
110 6001	EXCAVATION (ROADWAY)		CY	\$100.00	381.00	\$38,100.00	0.00	381.00	\$38,100.00	\$0.00
132 6001	EMBANKMENT (FINAL)(ORD COMP)(TY A)		CY	\$15.00	384.00	\$5,760.00	(161.20)	222.80	\$3,342.00	(\$2,418.00)
247 6366	FL BS (CMP IN PLC)(TY A GR 5(FINAL POS)		CY	\$18.00	830.00	\$14,940.00	185.61	1,015.61	\$18,280.98	\$3,340.98
334 6088	HMCL ACP TY-D AES-300		TON	\$150.00	23.00	\$3,450.00	5.57	28.57	\$4,285.50	\$835.50
340 6004	D-GR HMA(SQ) TY-A PG64-22		TON	\$150.00	85.00	\$12,750.00	(85.00)	0.00	\$0.00	(\$12,750.00)
340 6106	D-GR HMA(SQ) TY-D PG64-22		TON	\$105.00	295.00	\$30,975.00	86.50	381.50	\$40,057.50	\$9,082.50
400 6001	STRUCT EXCAV		CY	\$35.00	1,027.00	\$35,945.00	0.00	1,027.00	\$35,945.00	\$0.00
402 6001	TRENCH EXCAVATION PROTECTION		LF	\$15.00	116.00	\$1,740.00	0.00	116.00	\$1,740.00	\$0.00
432 6002	RIPRAP (CONC)(5 IN)		CY	\$400.00	40.00	\$16,000.00	(7.51)	32.49	\$12,996.00	(\$3,004.00)
432 6027	RIPRAP (STONE COMMON)(DRY)(24 IN)		CY	\$50.00	116.00	\$5,800.00	20.58	136.58	\$6,829.00	\$1,029.00
460 6011	CMP AR (GAL STL DES 4)		LF	\$125.00	116.00	\$14,500.00	0.00	116.00	\$14,500.00	\$0.00
460 6012	CMP AR (GAL STL DES 7)		LF	\$155.00	122.00	\$18,910.00	5.00	127.00	\$19,685.00	\$775.00
462 6021	CMP AR (GAL STL DES 7)		LF	\$186.00	126.00	\$23,436.00	0.00	126.00	\$23,436.00	\$0.00
462 6032	CONC BOX CULV (10 FT X 8 FT)		LF	\$975.00	96.00	\$93,600.00	0.00	96.00	\$93,600.00	\$0.00
466 6063	HEADWALL (CH - FW - A - 0) (DES= 4)		EA	\$1,200.00	60.00	\$72,000.00	0.00	60.00	\$72,000.00	\$0.00
466 6064	HEADWALL (CH - FW - A - 0) (DES= 5)		EA	\$3,500.00	2.00	\$7,000.00	0.00	2.00	\$7,000.00	\$0.00
466 6066	HEADWALL (CH - FW - A - 0) (DES= 7)		EA	\$5,000.00	4.00	\$20,000.00	0.00	4.00	\$20,000.00	\$0.00
466 6111	HEADWALL (CH - PW - A - 0) (DES= 4)		EA	\$7,000.00	2.00	\$14,000.00	0.00	2.00	\$14,000.00	\$0.00
466 6123	HEADWALL (CH - PW - A - 0) (DES= 7)		EA	\$3,000.00	2.00	\$6,000.00	0.00	2.00	\$6,000.00	\$0.00
466 6123A	HEADWALL (CH - PW(FW - A - S) (DES= 7)		EA	\$10,000.00	1.00	\$10,000.00	0.00	1.00	\$10,000.00	\$0.00
466 6169	WINGWALL (FW - S) (HW=8 FT)		EA	\$10,000.00	1.00	\$10,000.00	0.00	1.00	\$10,000.00	\$0.00
466 6183	WINGWALL (PW - 1) (HW=8 FT)		EA	\$13,500.00	1.00	\$13,500.00	0.00	1.00	\$13,500.00	\$0.00
466 6184	WINGWALL (PW - 1) (HW=9 FT)		EA	\$12,000.00	1.00	\$12,000.00	0.00	1.00	\$12,000.00	\$0.00
467 6557	SET (TY II) (DES 5) (CMP) (4: 1) (C)		EA	\$15,000.00	2.00	\$30,000.00	0.00	2.00	\$30,000.00	\$0.00
495 6006	REMOV STR (HEADWALL)		EA	\$900.00	2.00	\$1,800.00	0.00	2.00	\$1,800.00	\$0.00
495 6007	REMOV STR (PIPE)		EA	\$275.00	10.00	\$2,750.00	0.00	10.00	\$2,750.00	\$0.00
500 6001	MOBILIZATION		LF	\$10.00	574.00	\$5,740.00	0.00	574.00	\$5,740.00	\$0.00
502 6001	BARRICADES, SIGNS AND TRAFFIC HANDLING		LS	\$60,000.00	1.00	\$60,000.00	0.00	1.00	\$60,000.00	\$0.00
505 6002	ROCK FILTER DAMS (INSTAL) (TY 2)		MO	\$3,000.00	3.00	\$9,000.00	0.00	3.00	\$9,000.00	\$0.00
505 6011	ROCK FILTER DAMS (REMOVE)		LF	\$15.00	296.00	\$4,440.00	(145.00)	151.00	\$2,265.00	(\$2,175.00)
505 6038	TEMP SEDMT CONT FENCE (INSTAL)		LF	\$12.00	546.00	\$6,552.00	54.00	600.00	\$7,192.00	(\$1,740.00)
505 6039	TEMP SEDMT CONT FENCE (REMOVE)		LF	\$3.00	515.00	\$1,538.00	85.00	600.00	\$1,800.00	\$85.00
644 6068	RELOCATE SM RD SN SUP&AM TY 10BWG		EA	\$300.00	2.00	\$600.00	0.00	2.00	\$600.00	\$0.00
658 6047	INSTL OM ASSM (OM-2Y)(WC)GND		EA	\$60.00	18.00	\$1,080.00	0.00	18.00	\$1,080.00	\$0.00
666 6047	REFL PAV MKR TY I (W)24"(SLD)(090MILL)		LF	\$20.00	11.00	\$220.00	1.50	12.50	\$250.00	\$30.00
666 6314	RE PM WIRET REQ TY I (Y)4"(SLD)(090MILL)		LF	\$8.00	290.00	\$2,320.00	10.00	300.00	\$2,400.00	\$80.00

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other