

R

CHANGE ORDER No. 1

Project:

CTTC Showers Remodel

RA# 1901.1

Owner:

Williamson County

Central Texas Treatment Center

601 N. Alligator St. Granger, TX 76530

Architect:

Reliance Architecture, LLC

1306 Barrington Dr. Austin, TX 78753

Contractor:

J.T. Vaughn Construction, LLC

10355 Westpark Dr. Houston, TX 77042

Date of Issuance: July 14, 2020 Date of Contract: October 8, 2019 Owner: 0 Architect: Contractor:

Items Initiated By:

Field Conditions: Code / Regulatory:

You are hereby directed to make the following change(s) in this Contract:

Description	Ву	Days	Dollar Amount
Add closed cell spray foam to exterior walls missing insulation in cavity.	F	0	\$1,553.00

		*	
The original Contract Sum was:	***************************************		\$465,000.00
Net change by previously authorized Change Orders			\$0.00
The Contract Sum prior to this Change Order was:			\$465,000.00
The Contract Sum will be adjusted by this Change Order by:			\$1,553.00
The new Contract Sum:			466,553.00
The Contract Time will be adjusted by:			0 days
The updated Contract Completion Date is:			

Not valid until signed by both the Owner & Architect. Signature of the Contractor indicates his agreement herewith, including any adjustments in the Contract Sum or Contract Time.

Reliance Architecture, LLC

ARCHITECT

William County

J. T. Vaughn Construction, LLC

CONTRACTOR

BY: Tom Stanfield, Facl PM

Tom Stanfield

BY: Mike Simpson, Secretary

DATE: 07/15/2020

DATE: 7/16/20

OWNER (Authorized)

DATE:

7/15/2020

APPROVED

By Tom Stanfield at 11:44 am, Jul 16, 2020





