



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799 (fax) 512.990.9886

Williamson County Exposition Center Pavilion Change Order No. 08

This Change Order Estimate includes the following modifications to the scopes of work originally contracted for the subject project between Ritter – Botkin Prime Construction Company Inc. (Contractor) Williamson County (Owner):

SCOPE:

Furnish and install all materials, tools and labor required for the following scopes of work:

Change Event # 45: Light Pole Head Mod

\$7,750.04

Concert light pole heads from 120/277v to 480v

- Remove 120/277v Power Doors on existing Holophane pole head lights (11 ea)
- Install new 480v Holophane Power Doors (11 ea)
- Time to be treated as warranty – no cost

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated above. This change order will only become effective, in whole, with signatures from both parties noted below.

Change Order 08: \$ 7,750.04

Williamson County

[Signature] 8-10-20
Signature / Date

Dale E. Hester
Printed Name

Prime Construction Company Inc.

[Signature] 7/31/2020
Signature / Date

Gregg Matocha
Printed Name

Populous

[Signature] 8/5/2020
Signature / Date

John P. Fickel
Printed Name