



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799 (fax) 512.990.9886

Williamson County Exposition Center Pavilion Change Order No. 09

This Change Order Estimate includes the following modifications to the scopes of work originally contracted for the subject project between **Ritter – Botkin Prime Construction Company Inc.** (Contractor) **Williamson County** (Owner):

SCOPE:

Furnish and install all materials, tools and labor required for the following scopes of work:

Change Event # 46: Pavilion Electrical Cord Drops

\$7,741.96

Electrical Installations for 20 cord drops in Pavilion arena.

- Includes labor, materials and equipment for cord and terminals.
- Excludes junction boxes

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated above. This change order will only become effective, in whole, with signatures from both parties noted below.

Change Order 09: \$ 7,741.96

Williamson County

Dale Butler 8-11-20

Signature / Date

Dale Butler

Printed Name

Prime Construction Company Inc.

Gregg Matucha 7/31/2020

Signature / Date

Gregg Matucha

Printed Name

Populous

John P. Fickel 8/5/2020

Signature / Date

John P. Fickel

Printed Name