



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799 (fax) 512.990.9886

Williamson County Exposition Center Pavilion Change Order No. 010

This Change Order Estimate includes the following modifications to the scopes of work originally contracted for the subject project between Ritter – Botkin Prime Construction Company Inc. (Contractor) Williamson County (Owner):

SCOPE:

Furnish and install all materials, tools and labor required for the following scopes of work:

Change Event # 49: HP1 Panel Mod

\$6,732.94

- Provide New 400A HP1 Panel board with 2 - 225A 3 pole breakers to feed HP2 panel and transformer
 - Per Siemens diagram
- Remove existing HP1 panel (disconnect all wires inside panel and remove existing branch breakers and install them in new HP1 panel.
- Install new HP1 panel and land all wires inside new panel.

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated above. This change order will only become effective, in whole, with signatures from both parties noted below.

Change Order 10: \$ 6,732.94

Williamson County

 8-1-20

Signature / Date



Printed Name

Prime Construction Company Inc.

 7/31/2020

Signature / Date

Gregg Matocha

Printed Name

Populous

 8/5/2020

Signature / Date

John P. Fickel

Printed Name