



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799 (fax) 512.990.9886

Williamson County Exposition Center Pavilion Change Order No. 011

This Change Order Estimate includes the following modifications to the scopes of work originally contracted for the subject project between **Ritter – Botkin Prime Construction Company Inc.** (Contractor) **Williamson County** (Owner):

SCOPE:

Furnish and install all materials, tools and labor required for the following scopes of work:

Change Event # 50: Additional Pavilion Ceilings

\$2,567.05

Supply and install Extrutech panels over restroom entry areas.

- Install cold form framing
- Includes labor, equipment and materials

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated above. This change order will only become effective, in whole, with signatures from both parties noted below.

Change Order 11: \$ 2,567.05

Williamson County

 8-11-20
Signature / Date


Printed Name

Prime Construction Company Inc.

 7/31/2020
Signature / Date


Printed Name

Populous

 8/5/2020
Signature / Date

John P. Fickel
Printed Name