



# PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799 (fax) 512.990.9886

## Williamson County Exposition Center Pavilion Change Order No. 012

This Change Order Estimate includes the following modifications to the scopes of work originally contracted for the subject project between **Ritter – Botkin Prime Construction Company Inc.** (Contractor) **Williamson County** (Owner):

### SCOPE:

Furnish and install all materials, tools and labor required for the following scopes of work:

**Change Event # 52: Post Indicator Valve** **\$4,107.42**  
- Excavate and replace existing valve with Post Indicator Valve required by Fire Marshall.

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated above. This change order will only become effective, in whole, with signatures from both parties noted below.

Change Order 12: \$ 4,107.42

**Williamson County**

*Dale Ertler* 8-11-20  
Signature / Date

Dale Ertler  
Printed Name

**Prime Construction Company Inc.**

*Gregg Matocha* 7/31/2020  
Signature / Date

Gregg Matocha  
Printed Name

**Populous**

*John P. Fickel* 8.15/2020  
Signature / Date

John P. Fickel  
Printed Name