



# PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799

(fax) 512.990.9886

## CHANGE ORDER NO. 07

### Project: River Ranch County Park

This Change Order includes the following modifications to the scopes of work originally contracted for the subject project between **Ritter – Botkin Prime Construction Company Inc.** (Contractor) and Williamson County (Owner):

#### SCOPE:

|   |            |
|---|------------|
| Change Event #81-Power to irrigation controllers  | \$1,479.50 |
| Change Event #83-Adapters at deleted Water Meters | \$2,429.90 |
| Change Event #85-HQ Light Fixture                 | \$1,647.80 |
| Change Event #102 -Day Use Add'l Gutter           | \$3,245.00 |
| Change Event #107-Bathhouse Add'l Ceiling Tile    | \$2,365.00 |

### Total request for this Change Order

**\$11,167.20**

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated. This change order will become effective, in whole, with signatures from parties noted below.

Change Order 07: \$ 11,167.20

#### Design Workshop

Signature / Date

Claire Hempel

Printed Name

#### Williamson County

Signature / Date

Dale Butler

Printed Name

#### Prime Construction Company Inc.

Signature / Date

Gregg Matocha

Printed Name