

**SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO
WORK AUTHORIZATION NO. 1**

**WILLIAMSON COUNTY PROJECT:
Expo Pavilion (P474)**

This **Supplemental Work Authorization No. 2 to Work Authorization No. 1** is made pursuant to the terms and conditions of the **Williamson County Contract for Engineering Services, being dated September 17, 2019** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Alliance Engineering Group, Inc. (the "Firm")**.

WHEREAS, the County and the Firm executed Work Authorization No. 1 dated effective September 19, 2019 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Services to be Provided by the Firm that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed and modified as shown in the attached revised Attachment "B"
- II. The above referenced Work Authorization termination date shall be modified to **December 30th, 2020**. The Services to be Provided by the Firm shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C"
- III. The maximum amount payable for services under the Work Authorization is hereby increased from **\$29,903.00 to \$32,990.00**. The revised Work Schedule is attached hereto as Attachment "D"

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the

Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

FIRM: Alliance Engineering Group, Inc.

COUNTY:

By: 
Signature

By: _____
Signature

WAYNE A. EDDINS
Printed Name

Bill Gravell, Jr.
Printed Name

PRESIDENT
Title

County Judge
Title

8/10/2020
Date

Date

LIST OF ATTACHMENTS

Attachment B - Services to be Provided by Firm

Attachment C - Fee Schedule

Attachment D - Work Schedule

Attachment B - Services to be Provided by Firm

The Firm will provide construction observation and materials testing services for the observation and testing services during the asphalt lay-down operations. Though cited in the original proposal, the actual scope of work associated with the asphalt testing was not included in the estimated cost.

This includes the laydown operations monitoring and testing as well as the laboratory testing in accordance with the Williamson County requirements. This proposal does not include **re-testing or re-inspections required due to work or materials found to be non-compliant with the project plans and specifications**. If errors and/or omissions in the type and/or frequency of the observation and testing services are noted, please advise the undersigned at the earliest opportunity so that adjustments can be made to the scope and subsequent fees for the actual anticipated services needed.

Attachment C - Fee Schedule

2 HMAC Acceptance Series	@	\$400.00	/test	\$ 800.00
2 HMAC Cores for Thickness and Density	@	\$50.00	/test	\$ 100.00
2 Core Drill Daily Charge	[a]	\$250.00	/test	\$ 500.00
2 Vehicle Charges	[a]	\$40.00	trip	\$ 80.00
22 TXDOT Level 18 Certified Technician Reg. Hours	@	\$48.00	/hour	\$ 1,056.00
4 TXDOT Level 18 Certified Technician O.T. Hours	[a]	\$60.00	/hour	\$ 240.00
2 Administration Hours	[a]	\$48.00	/hour	\$ 96.00
4 Project Manager Report Review	(iii)	\$30.00	/report	\$ 120.00
1 Project Manager Hours	@	\$95.00	/hour	\$ 95.00
			Sub-Total	\$ 3,087.00

PAVILION - HMAC (Full-time during laydown operations)

(Estimate Approx. 15,000 sf Asphalt Pavement)

(Estimate 2 Days for

Laydown Operations @ 10

Hrs./Trip) (Estimate 2 Trips

for HMAC Coring

Operations @ 3 Hrs./Trip)

{Assume 1 HMAC Sample per 500 Tons or Each Days Production per Williamson County Specifications)

Attachment D - Work Schedule

Work shall begin immediately upon receipt of agreement between Williamson County and Alliance Engineering Group, Inc. Work schedules will be developed as work is assigned.