



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799

(fax) 512.990.9886

CHANGE ORDER NO. 08

Project: River Ranch County Park

This Change Order includes the following modifications to the scopes of work originally contracted for the subject project between Ritter – Botkin Prime Construction Company Inc. (Contractor) and Williamson County (Owner):

SCOPE:

Change Event #122 – Deduct for Water & Electric Services

Water \$-10,705.24

Electric \$ - 372.81

Total request for this Change Order

\$-11,078.05

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated. This change order will become effective, in whole, with signatures from parties noted below.

Change Order : \$ -11,078.05

Design Workshop

Claire Hempel 9/22/20
Signature / Date

Claire Hempel
Printed Name

Prime Construction Company Inc.

Gregg Matocha
Signature / Date

Gregg Matocha
Printed Name

Williamson County

Signature / Date

Printed Name