



301 SE Inner Loop
Georgetown, TX
78626

T: (210) 328-0193

August 12, 2020

Dwayne Gossett
Williamson County
710 Main Street, Ste 101
Georgetown, TX 78626

Re: Annex Renovation

Job No: 279101

Subj: Change Proposal No. 279101-0023

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$5,766 (five thousand seven hundred sixty-six) dollars to provide Saw cutting and pour back across roundabout to feed the pole light, flag fixtures, and associated materials. for the above referenced project.

Our price is valid for Ten (10) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION

A handwritten signature in black ink, appearing to read "Tom Morrill", written in a cursive style.

Thomas Morrill

Attachments:

CC:

FORM B

PROJECT: Annex Renovation

CHANGE PROPOSAL NO: 279101-0023

QUOTATION :

<u>Item</u>	<u>Labor</u>	<u>Materials</u>	<u>Subs</u>	<u>Total</u>
Saw cutting and pour back across roundabout to feed the pole light, flag fixtures, and associated materials.	\$0.00	\$0.00	\$5,176.00	\$5,176.00

Totals	\$0.00	\$0.00	\$5,176.00	\$5,176.00
Insurance, Tax, Benefits on Labor				\$0.00
Overhead				\$0.00
Fee on Subs				\$517.60
Fee on JTV				\$0.00
Bond				\$72.06
Remodel Tax				\$0.00
TOTAL				\$5,765.66

TIME EXTENSION TO CONTRACT: 0 Days

Submitted Date: 8/12/2020

Accepted

VAUGHN CONSTRUCTION

By: DeWayne JonesBy: Thomas MorrillDate 8-20-2020

Proposal Valid for 10 Days



Doyle Electric, LLC
917 Sixth St
Marble Falls, Texas 78654
Phone: 512-743-5534

Request for Change Order

08/04/2020

TO:

Vaughn Construction
Doug Boram
Houston, Texas 77042

JOB:

Project: Annex Renovation
301 SE Inner Loop #109
Georgetown, TX 78626

Change Order Number: 552 – 20

CHANGE ORDER INFORMATION: Refeeding Flag Fixture & Pole Light in roundabout

WORK DESCRIPTION: Includes cutting across roundabout to feed the pole light, flag fixtures, and associated materials.

The total amount of this Change Order is: **\$5,176.00**

Total Number of Working Days: **1**

Exclusions:


- Overtime
- Tax
- Sheetrock Cutting, or Repair
- Paint
- Concrete Cutting, Coring, Repair
- Asphalt Repair, Cutting

Sincerely,

Dustin Doyle

Dustin Doyle
Doyle Electric, LLC
512-743-5534

Item#	Description	Qty	Price	Price Unit	Ext Price	Labor	Labor Unit	Ext Labor
1063	3/4" GRC (Difficult)	30.00	520.88	C	156.26	13.50	C	4.05
1194	3/4" PVC (Difficult)	20.00	88.02	C	17.60	6.00	C	1.20
1595	3/4" Locknut	2.00	46.64	C	0.93	0.12	E	0.24
2087	3/4" PVC Female Adaptor	2.00	76.36	C	1.53	0.16	E	0.32
2661	#10 THHN CU Stranded Wire	180.00	541.71	M	97.51	7.50	M	1.35
4409	#14-12-10 Wire Termination Labor	6.00	0.00	E	0.00	0.18	E	1.08
5079	4" Square Flat Blank Cover	2.00	552.58	C	11.05	0.12	E	0.24
6133	Red Wirenuts	6.00	145.79	M	0.87	3.50	C	0.21
T0002	12X12 Quazite J-Box	2.00	162.00	E	324.00	2.00	E	4.00
					609.75	12.69		



A-1 Coring, Inc.
**Concrete Cutting &
Scanning Specialist**

610 W. FRONT ST., STE 100
HUTTO, TX 78634
PH. 512-251-0292
FAX 512-846-2536
EMAIL: candice@alcoring.net

July 28, 2020

To: DUSTIN
DOYLE ELECTRIC

Re: WILLIAMSON COUNTY ANNEX BUILDING
GEORGETOWN, TX

A-1 Coring, Inc. proposes to furnish labor, material and equipment for the above listed project.

SCOPE OF WORK:

1. FLATSAW, BREAK AND REMOVE 25' OF TRENCH X 1' WIDE X 6" CONCRETE PAVING WITH CURBS ON EACH END
2. FLATSAW BREAK AND REMOVE 1- SECTION OF SIDEWALK 10' X 5' X 4" CONCRETE
3. POUR BACK CONCRETE SIDEWALK AND TRENCH AFTER UNDER GROUND WORK IS COMPLETE USING 3000 PSI CONCRETE AND #3 REBAR

PRICE: \$ 2,850.00 + TAX

EXCLUSIONS:

- LAYOUT
- RETENTION
- PERMITS, FEES, & TAXES
- REMOVAL OR HANDLING OF ANY HAZARDOUS MATERIALS
- LOCATE, CAP OR PROTECT ANY UNDER LYING UTILITIES
- CLEANING & PREPARATION OF SURFACES
- CLEANING SURFACES DUE TO SAWING OR DRILLING
- BARRICADES OR PROTECTIVE COVERS

PRICE BASED ON:

- NORMAL WORKING HOURS
- ONE CONTINUOUS MOVE-ON FOR CONCRETE REMOVAL, EACH ADDITIONAL \$650.00
- ONE CONTINUOUS MOVE-ON FOR CONCRETE POUR BACK, EACH ADDITIONAL \$1,250.00
- OVERCUTS OKAY

Sincerely,

Ruben Delafuente

Accepted By: _____

Company Name: _____

Date: _____

PLEASE NOTE PAYMENT POLICY: NET 30 ON CURRENT APPROVED OPEN ACCOUNTS
ALL OTHERS PAYMENT UPON COMPLETION.