



PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799 (fax) 512.990.9886

CHANGE ORDER NO. 14

Project: Williamson County Exposition Concession / Restroom

This Change Order includes the following modifications to the scopes of work originally contracted for the subject project between **Ritter – Botkin Prime Construction Company Inc.** (Contractor) and Williamson County (Owner):

SCOPE:

Furnish and install all materials, tools, and labor required for the following scopes of work:

1. NE Arena Ramp \$21,415.00
 - a. Add ramps on Northeast corner of existing arena for ADA access per Change Event #60; includes ramp to East and ramp to south with common upper landing. Add 4 days to complete work

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated. This change order will become effective, in whole, with signatures from parties noted below.

Change Order : \$ 21,415.00

Williamson County

Dwaine Gossett 10-19-2020
Signature / Date

DW AINE GOSSETT
Printed Name

Prime Construction Company Inc.

Gregg Matocha 10/19/2020
Signature / Date

Gregg Matocha
Printed Name

Populous

John P. Fickel 10.19.2020
Signature / Date

John P. Fickel
Printed Name