



## PRIME CONSTRUCTION COMPANY, INC.

WWW.PCCIUSA.COM

20907 Martin Ln Pflugerville, TX 78660

(office) 512.244.7799

(fax) 512.990.9886

### CHANGE ORDER NO. 09

#### Project: River Ranch County Park

This Change Order includes the following modifications to the scopes of work originally contracted for the subject project between **Ritter – Botkin Prime Construction Company Inc.** (Contractor) and Williamson County (Owner):

#### SCOPE:

Furnish and install all materials, tools, and labor required for the following scopes of work:

Change Event #110 – Additional Type 1 Bollards (65 ea.)

This Change Order shall constitute full and final negotiations for the said scope of work with no assumptions, additional obligations, or promises made other than what is strictly written within this document. This instrument cannot and does not change, modify, or exclude any terms within the original contract entered into previously by both parties unless specifically stated. This change order will become effective, in whole, with signatures from parties noted below.


Change Order: **\$7,348.05**

#### Design Workshop

 11/10/20  
\_\_\_\_\_  
Signature / Date


Claire Hempel  
\_\_\_\_\_  
Printed Name

#### Prime Construction Company Inc.

 11/3/2020  
\_\_\_\_\_  
Signature / Date

Herb Deazvedo  
\_\_\_\_\_  
Printed Name

#### Williamson County

 11/3/20  
\_\_\_\_\_  
Signature / Date

Dale Butler  
\_\_\_\_\_  
Printed Name



Prime Construction Company Inc.  
20907 Martin Lane  
Pflugerville, Texas 78660  
P: (512) 244-7799  
F: (512) 990-9886

Project: 02.18010 - River Ranch County Park Phase 1 Improvements  
1751 County Road 282  
Liberty Hill, Texas 78642

## CHANGE EVENT #110 - Additional Type 1 Bollards

**Origin:**

**Date Created:** 8/19/2020

**Status:** Open

**Type:** TBD

**Description:** CE #110 - Additional Type 1 Bollards

65 ea Type 1 Bollard

**Attachments:**

**Created By:** Gregg Matocha

**Scope:** Out of Scope

**Change Reason:** Design Development

### CHANGE EVENT LINE ITEMS

			Revenue			Cost					
Cost Code	Cost Type	Vendor / Contract	ROM	Prime PCO	Latest Price	ROM	RFQ	Commit.	Latest Cost	Over/ Under	Budget Mod.
			\$6,680.05		\$6,680.05	\$6,680.05			\$6,680.05	\$0.00	
	Description: Additional Type 1 Bollards										
			\$668.00		\$668.00	\$668.00			\$668.00	\$0.00	
	Description: OHP										
Grand Totals			\$7,348.05	\$0.00	\$7,348.05	\$7,348.05	\$0.00	\$0.00	\$7,348.05	\$0.00	\$0.00