

SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 2

ANNUAL FISCAL YEAR WORK AUTHORIZATION

This Supplemental Work Authorization No. 1 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **December 17, 2019** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **HNTB Corporation** (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective **September 15, 2020** (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from **\$8,093,357.00** to **\$10,087,256**. The supplemental Fee Schedule for this increase is attached hereto as Exhibit "D" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party’s execution below.

ENGINEER:

By:  _____
Signature

Michelle R. Dippel
Printed Name

Senior Vice President
Title

2/18/2021
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Exhibit D-1: Supplemental Fee Schedule

Williamson County Road and Bridge
General Engineering Consultant

EXHIBIT D-1
SUPPLEMENTAL FEE SCHEDULE

Contract No. 70391
Supplemental No. 1
Work Authorization No. 2

	Principal	Sr. Financial Advisor	Sr. Project Advisor	Project Advisor	Sr. Project Manager	Project Manager	Deputy Project Manager	Sr. Engineer	Project Engineer	Design Engineer	EIT	Sr. CADD Technician	CADD Technician	Principal Planner	Sr. Environmental Specialist	Environmental Specialist	Sr. Environmental Planner	Environmental Planner	Sr. GIS Analyst	GIS Analyst	Sr. Public Involvement Representative	Public Involvement Representative	Sr. Urban Planner	Urban Planner	Sr. ROW Agent
CR 401, 402, 404 IMPROVEMENT PROJECTS																									
CR 401 PH1 - EXTENSION	-	-	-	65	-	-	-	241	227	275	-	-	18	-	-	-	-	-	-	-	-	-	-	-	-
CR 401 PH2 - IMPROVEMENTS	-	-	-	85	-	-	-	1,592	735	1,359	911	-	429	-	80	200	376	164	8	160	-	-	-	-	-
CR404 IMPROVEMENTS	-	-	-	166	-	-	-	1,397	368	711	416	-	253	-	80	200	376	164	8	160	-	-	-	-	-
CR 401, CR 402 and CR 404 OVERLAYS	-	-	-	23	-	-	-	203	154	13	75	-	46	-	-	-	-	-	-	-	-	-	-	-	-
US79-CR402 and CR404-CR973 SIGNALS	-	-	-	14	-	-	-	294	42	37	-	-	133	-	-	-	-	-	-	-	-	-	-	-	-
WORK AUTHORIZATION TOTALS	-	-	-	353	-	-	-	3,727	1,526	2,395	1,402	-	879	-	160	400	752	328	16	320	-	-	-	-	-
BILLING RATES	\$ 364	\$ 344	\$ 329	\$ 287	\$ 277	\$ 225	\$ 202	\$ 202	\$ 172	\$ 136	\$ 111	\$ 162	\$ 81	\$ 251	\$ 248	\$ 200	\$ 157	\$ 116	\$ 176	\$ 121	\$ 118	\$ 101	\$ 198	\$ 113	\$ 190
TOTAL HNTB LABOR	\$ -	\$ -	\$ -	\$ 101,311	\$ -	\$ -	\$ -	\$ 752,854	\$ 262,472	\$ 325,720	\$ 155,622	\$ -	\$ 71,159	\$ -	\$ 39,680	\$ 80,000	\$ 118,064	\$ 38,048	\$ 2,816	\$ 38,720	\$ -	\$ -	\$ -	\$ -	\$ -
HNTB Fee CR 401, 402, 404 IMPROVEMENT PROJECTS SUBTOTAL																									
JOB TOTALS																									

Williamson County Road and Bridge
General Engineering Consultant

EXHIBIT D-1
SUPPLEMENTAL FEE SCHEDULE

Contract No. 70391
Supplemental No. 1
Work Authorization No. 2

	ROW Agent	Sr. Construction Manager	Construction Manager	Sr. Construction Representative	Construction Representative III	Construction Representative II	Construction Representative	Sr. Developer	Developer II	Developer	Sr. Business Manager	Business Manager	Sr. Project Analyst	Project Analyst	Quality Manager	Sr. Project Controls	Project Controls	Sr. Scheduler	Scheduler	Administrative Assistant	Intern	TOTALS
CR 401, 402, 404 IMPROVEMENT PROJECTS																						
CR 401 PH1 - EXTENSION	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	826
CR 401 PH2 - IMPROVEMENTS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6,099
CR404 IMPROVEMENTS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	4,299
CR 401, CR 402 and CR 404 OVERLAYS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	514
US79-CR402 and CR404-CR973 SIGNALS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	520
WORK AUTHORIZATION TOTALS	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	12,258
BILLING RATES	\$ 146	\$ 190	\$ 167	\$ 157	\$ 137	\$ 127	\$ 91	\$ 174	\$ 152	\$ 113	\$ 200	\$ 152	\$ 142	\$ 97	\$ 162	\$ 146	\$ 91	\$ 202	\$ 160	\$ 77	\$ 76	
TOTAL HNTB LABOR	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,986,466
																	Total Hours	Expenses		Labor	Subconsultant Fees	TOTAL FEE
																		Print/Repro	Travel			
HNTB Fee																	826	\$ 3,107	\$ 4,326	\$ 1,986,466	\$ -	\$ 1,993,899
CR 401, 402, 404 IMPROVEMENT PROJECTS																	826					
SUBTOTAL																						\$ 1,993,899
JOB TOTALS																	826	\$ 3,107	\$ 4,326	\$ 1,986,466	\$ -	\$ 1,993,899