

**CHANGE REQUEST FORM**

<b>Project Name</b>	InTune and AAD Device MGMT
<b>Customer Name</b>	Williamson County, TX
<b>Change Request Number/Version</b>	1.4 DIR CPO 4398
<b>Date</b>	042221
<b>Submitted by</b>	Jim Sheridan
<b>Change Evaluator</b>	

<b>Description of Change</b>	
Add an additional 40 hours for the complete auto-pilot process	
<b>Reason for Change</b>	
Requested by WilCo to meet business goals.	
<b>Impact of Change</b>	
<b>Schedule:</b>	Extends support
<b>Scope:</b>	Auto-pilot process
<b>Price:</b>	Solution Architect 40 hours   \$225.00 P/Hr.   \$9000.00 Project Management   5 Hours   \$625.00 Total change order: \$9625.00
<b>Additional Comments</b>	
SHI'S PARTNER, VETCORP, WILL CONTINUE WORK ON THIS PROJECT AS REQUESTED BY WILCO.	

<b>Signatures</b>			
<b>Status: Accepted/Rejected</b>		<b>Reason:</b>	
<b>Customer Name Project Manager Approval:</b>		<b>Date:</b>	
<b>SHI Project Manager Approval:</b>	<i>Jim Sheridan</i>	<b>Date:</b>	04/27/21