

SUPPLEMENTAL WORK AUTHORIZATION NO.   2    
TO  
WORK AUTHORIZATION NO.   1  

**WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:  
On Call Professional Surveying Services**

This Supplemental Work Authorization No.   2   to Work Authorization No.   1   is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 19, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Walker Texas Surveyors, Inc. (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No.   1   dated effective May 19, 2020 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from \$44,330.00 to \$74,330.00. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).
- II. The above referenced Work Authorization termination date shall be modified to May 31, 2024. The Services to be Provided by the Firm shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal

year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

**FIRM:**

By: Karen J Walker

Signature

Karen J Walker

Printed Name

President

Title

2/18/2022

Date

**COUNTY:**

By: \_\_\_\_\_

Signature

Bill Gravell, Jr.

Printed Name

Williamson County Judge

Title

\_\_\_\_\_

Date

Attachment C - Work Schedule

Walker Texas Surveyors, Inc. will provide a work schedule for the assigned tasks.

Willco Work Authorization On-Call WA  
 Approx 100 Ac LIDAR Topo  
 COUNTY: Williamson  
 LIMITS: Within Willco River Ranch Park shown on attached sketch  
 Published Drone Tolerances for Drone Riegl Snoop miniVUX sensor  
 Expected Accuracy & Precision: 15mm and 10mm however rarely  
 do we see over 0.1 to 0.2 variances on hard surfaces

Walker Texas Surveyors, Inc.  
 P. O. Box 324  
 Cedar Park, TX 78630  
 512/259-3361

ATTACHMENT D  
 FEE SCHEDULE

17-Feb-22	Service	1 Crew	2 Crew	3 Crew	Add Person	PM	RPLS	Field Cor	SrTech	CAD Tech	Admin	ATV	Subtotal	Reimburse	Total
	Rate/Hr	130	175	220	45	175	150	120	120	90	75	150			
	Recon and establish ground control prep for Drone based LIDAR ops	8				4					2				
	Site Data Collection for Flight	8				2									7700
	Subtotal	16	0	0	0	6	0	0	0	0	2	3	3730	7700	11430
	Total	2080	0	0	0	1050	0	0	0	0	150	450		500	
	Process and Prepare 1' Countours					1				4				500	
	Process and Prepare Orthomosaic					1				4				350	
	Process Breaklines					1				4				350	
	Process Planimetric 2D line work focused on hard surfaces					3				16				1700	
	Subtotal	0	0	0	0	525	0	0	16	1920	0	0	2445	1700	4145
	Total	0	0	0	0				4		2				
	Deliver Civil 3D results	16							8						
	QC with Kon any questionable /requested areas noted	16							12		2				
	Subtotal	16	0	0	0	0	0	0	12	0	150	0	3670	0	3670
	Total	2080	0	0	0	0	0	0	1440	0	0	0			
	Subtotal	0	0	0	0	0	0	0	0	0	0	0		0	
	Total	0	0	0	0	0	0	0	0	0	0	0		0	
	Subtotal	0	0	0	0	0	0	0	0	0	0	0		0	
	Total	0	0	0	0	0	0	0	0	0	0	0		0	
	Subtotal	0	0	0	0	0	0	0	0	0	0	0		0	
	Total	0	0	0	0	0	0	0	0	0	0	0		0	
	Grand Total	4160	0	0	0	1575	0	0	3360	0	300	450	9845	9400	19245
	Reimbursables:	0													