



**SUPPLEMENTAL WORK AUTHORIZATION NO. 2  
TO  
WORK AUTHORIZATION NO. 4**

**PROJECT:** Expo Center Various Improvements, Parks Bond A ("Project")

**PLANNER/ LANDSCAPE**

**ARCHITECT:** Kleinfelder, Inc. ("A/E")  
Stephen James, Materials Manager  
11000 Metric Blvd., Suite 100  
Austin, Texas 78758

**COUNTY'S DESIGNATED**

**REPRESENTATIVE:** Williamson County Parks Department  
Attn: Director of Parks  
219 Perry Mayfield  
Leander, Texas 78641

**THIS SUPPLEMENTAL WORK AUTHORIZATION NO. 2 TO WORK AUTHORIZATION NO. 1**, is made pursuant to the terms and conditions of the On-Call Materials Testing and Geotechnical Services, dated May 5, 2020, and becomes effective as of the latest date of the signatories indicated at the conclusion of this document (the "Effective Date"), by and between **Williamson County**, a body corporate and politic under the laws of the State of Texas ("County") and A/E.

**ARTICLE 1**

The Design and Engineering Services provided by A/E under the Work Authorization are hereby modified as set forth in **Attachment A** of this Supplemental Work Authorization.

**ARTICLE 2**

The maximum amount payable to A/E for Basic Services under the Work Authorization is hereby increased from Six Thousand, Eight Hundred Forty Dollars (\$ 6,840), to Eighteen Thousand, One Hundred Twenty-Five Dollars (\$ 18,125), as set forth in **Attachment B** of this Supplemental Work Authorization. Payment to A/E for the services established under this Supplemental Work Authorization shall be made in accordance with the Agreement.

### ARTICLE 3

The above referenced Work Authorization termination date shall be modified to **May 30, 2022**, as set forth in **Attachment C** of this Supplemental Work Authorization. The Planning, Design and Engineering Services set forth in **Attachment A** of this Supplemental Work Authorization shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization.

### ARTICLE 4

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Agreement.

### ARTICLE 5

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. A/E understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on County receiving appropriations or other expenditure authority sufficient to allow County, in the exercise of reasonable administrative discretion, to continue to make payments under the Agreement. It is further understood and agreed by A/E that County shall have the right to terminate the Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may affect such termination by giving written notice of termination to A/E.

### ARTICLE 6

This Supplemental Work Authorization is hereby accepted and acknowledged below.

A/E:  
**Kleinfelder, Inc.**

**WILLIAMSON COUNTY:**

By:   
Signature

**David Boes**  
Printed Name

**Area Manager**  
Title

Date Signed: **March 15, 2022**

By: \_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

Date Signed: \_\_\_\_\_

## ATTACHMENT A

### BASIC SCOPE OF SERVICES

THE FOLLOWING SCOPE OF SERVICES IS INTENDED TO BE CONSISTENT WITH THE AGREEMENT. TO THE EXTENT THIS SCOPE OF SERVICES IS INCONSISTENT WITH THE AGREEMENT, THE AGREEMENT WILL SUPERSEDE THE SCOPE OF SERVICES AND WILL BE CONTROLLING.

#### SCOPE OF WORK:

Williamson County Expo Center  
5350 Bill Pickett Trail, Taylor, TX 76574  
Precinct 4  
Bond Program 2020-A  
P-562

**TABLE 1**  
**Special Inspection and Construction Materials Testing**  
**Fee Estimate**  
**WILCO EXPO Center Main Arena Renovations Taylor, Texas 76574**

#### Special Inspection and Construction Materials Testing Reinforced Concrete Inspection and Testing Services

visit	Number of Visits Total	Hours each Rate	Cost
Technician - Slab, Grade Beam, and Stem Wall	6 48	8 \$60.00	\$2,880.00
Technician - Reinforcing Steel Placement	6 36	6 \$60.00	\$2,160.00
Technician - Post Installed Anchors and Epoxy Dowels	4 32	8 \$60.00	\$1,920.00
Technician- Sample Pick-up - Concrete Cylinders	6 12	2 \$60.00	\$720.00
Vehicle/Round Trip Charge	22 22 \$50.00		\$1,100.00
<b>ESTIMATED SUBTOTAL</b>			<b>\$8,780.00</b>
<b>Reinforced Concrete Laboratory Testing</b>	<b>Sets Total (each)</b>	<b>Cylinders Per Rate (each) (each)</b>	<b>Cost</b>
Concrete Compression, 4x8 Cylinders	6 30	5 \$25.00	\$750.00
<b>ESTIMATED SUBTOTAL</b>			<b>\$750.00</b>

**Project Management, Administration and Quality Assurance**  
week

Number of Weeks		Hours each	Cost
Total	(weeks)	Rate (hours) (each)	
	6	0.5	\$435.00
	3	\$145.00	
	6	1	\$684.00
	6	\$114.00	
	6	0.5	\$246.00
	3	\$82.00	
	6	1	\$390.00
	6	\$65.00	
<b>ESTIMATED SUBTOTAL</b>			<b>\$1,755.00</b>
<b>KLEINFELDER ESTIMATED FEE</b>			<b>\$11,285.00</b>

\*\*Please note: Overtime services not specifically listed above will incur a multiplier of 1.50 times the rate shown and Double time will incur a multiplier of 2.0 times the rate shown.\*\*  
Round trip charge includes vehicle and mileage to the project site

## ATTACHMENT B

### FEE SCHEDULE

This schedule indicates fees by Phase of the Basic Fee:

\$	11,285	100%
----	--------	------

100%

**Kleinfelder, Inc.**

\$	11,285
----	--------

---

**Phase VI - CONSTRUCTION MATERIALS TESTING**

\$	11,285	100%
----	--------	------

Kleinfelder, Inc.

\$	11,285
----	--------



## ATTACHMENT C

### PRODUCTION SCHEDULE

A/E agrees to complete the professional design services called for in **Attachment A** of this Work Authorization within **Sixty-Three (63) calendar days** from the date of this Work Authorization.

The above time limits may, for good cause, be extended, in writing, by County as the Project proceeds.

The schedule below indicates various project milestones and target dates.  
Standard end-of-phase review periods for County shall be (10) business days minimum.

Work Authorization Execution Date	03/28/22
-----------------------------------	----------

#### **Phase VI - CONSTRUCTION ADMINISTRATION**✿

---

Construction Substantial Completion	04/15/22
-------------------------------------	----------

#### **Phase VII - PROJECT CLOSE-OUT**

---

Record Documents deliverables	05/15/22
-------------------------------	----------

Agreement Termination Date	05/30/22
----------------------------	----------