

Change Order

No. 1

Date of Issuance: 3/7/22

Project: Constable PCT 4 Office Repairs and Related Items TIPS #211001

Owner: Williamson County

Contract Name: Constable PCT 4 Office Repairs and Related Items TIPS #211001

Date of Contract: Feb. 16.2022

Contractor: G2 Construction Services, Inc. 3303 Shell Rd. Suite 4 Georgetown, TX 78628

Project No.: TIPS 211001 Constable Office Repairs

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Add an additional 400 SF of carpet in existing receptionist area, and new receptionist area. Also add two additional data drops, and repaint storage rm.

Attachments (list documents supporting change):

G2 CSi standard CO form.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$65,000.00

Contract Price prior to this Change Order:

\$65,000.00

Increase/Decrease of Contract Price under this Change Order:

\$2,935.50

Contract Price incorporating this Change Order:

\$67,935.50

CHANGE IN CONTRACT TIMES:

Original Contract Times:

Substantial completion (days or date): 3/31/22

Final Completion (days or date): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Final Completion (days or date): 3/31/22

Increase/Decrease of days under this Change Order: _____

No Change

Substantial completion (days or date): _____

Final Completion (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Final Completion (days or date): 3/31/22

NOT EFFECTIVE UNTIL SIGNED BY PROJECT ARCHITECT/ENGINEER, CONTRACTOR AND OWNER. BECOMES EFFECTIVE UPON THE DATE OF THE LAST PARTY'S EXECUTION.

Recommended:

Accepted:

Accepted:

Project Architect/Engineer

By: Trenton H. Jacobs

Signature: [Signature]

Date: 3/22/22, 2022

Contractor

By: [Signature]

Signature: [Signature]

Date: MARCH 7, 2022

Owner:

By: Trenton H. Jacobs

Signature: [Signature]

Date: 3/22, 2022