

Change Order

No. 2

Date of Issuance: 2/24/2022

Project: Wilco CTTC - Repairs (Freeze)

Contract Name:
Contract # 0509-20-1042-0409-4987

Owner: **Williamson County**

Date of Contract: 6/2/2021

Contractor: The Roof Co. Waco LLC.

Project No.: Wilco CTTC Repairs

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Price increase for: Fire Pump & Enclosure - Fire Alarm System - Oncor 3 Phase

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

Original Contract Times:

\$ \$776,103.37

Substantial completion (days or date): _____

Final Completion (days or date): _____

Contract Price prior to this Change Order:

Contract Times prior to this Change Order:

\$ \$1,585,000.00

Substantial completion (days or date): _____

Final Completion (days or date): _____

Increase/Decrease of Contract Price under this Change Order:

Increase/Decrease of days under this Change Order: ____

\$ + \$141,322.52

Substantial completion (days or date): _____

Final Completion (days or date): _____

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:

\$ \$1,726,322.52

Substantial completion (days or date): _____

Final Completion (days or date): _____

NOT EFFECTIVE UNTIL SIGNED BY PROJECT ARCHITECT/ENGINEER, CONTRACTOR AND OWNER. BECOMES EFFECTIVE UPON THE DATE OF THE LAST PARTY'S EXECUTION.

Recommended:

Project Architect/Engineer

By: _____

Signature: _____

Date: _____, 20____

Accepted:

Contactor The Roof Co. Waco LLC

By: Austin Montgomery _____

Signature: *Austin Montgomery* _____

Date: March 16th, 2022 _____

Accepted:

Owner:

By: _____

Signature: _____

Date: _____, 20____

Attachments