



# CHANGE ORDER

FOR PROJECT: C2-P560 SW Regional Park Remote Restrooms

CHANGE ORDER NO: 001  
DATE OF ISSUANCE: March 1, 2022  
Contractor: Falkenberg Construction Co., Inc.  
Project Architect: Studio 16:19  
Project Engineer: N/A

NTP Date: November 3, 2021

## EXPLANATION:

1. New alignment of wastewater line reduce the total quantities needed for trenching for line Item No. 4 by 18.86 percent and line Item No. 07 (sewer line) by 32.27 percent.

## CONTRACT CHANGE:

1. Reduce total due by \$11,000.00
2. No additional time added; work completed within contract time.

Original contract amount	\$ 265,771.68
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 265,771.68
Contract Sum to be decreased/increased by this Change Order in the amount of	\$ 11,000.00
The new Contract Sum including this Change Order will be	\$ 254,771.68
The Contract Time will be changed by	( +0 ) days
The date of Substantial Completion as of the date of this Change Order	2/15/2022

## RECOMMENDED BY:

Triston Moore  
Contractor's Printed Name

T3 Moore  
Contractor's Signature

3/02/2022  
Date

## ACCEPTED BY:

Jesus Angel Gomez, PM/ODR  
Owner's Representative

[Signature]  
Owner's Representative Signature

27 April 2022  
Date