



Change Order

AIA DOCUMENT G701

Distribution to:

OWNER	<input checked="" type="checkbox"/>
ARCHITECT	<input checked="" type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT: Wilco Expo GMP 2

CHANGE ORDER NO: 1

TO OWNER: Williamson County
3101 SE Inner Loop
Georgetown, TX 78626

DATE: 3/29/2022
CHASCO PROJECT NO: 21165

CONTRACT DATE: 6/8/2021

CONTRACT FOR: Main Arena and
Collapsed Canopy

The Contract is changed as follows:

1) Increase Building concrete line item, add 12 LF of concrete wall	1,640
2) Increase Misc. Steel line item, add 12 LF of steel railing	5,929
3) Reduce Remaining work to be procured line item to offset above items	(7,569)
TOTAL:	0

Not valid until signed by the Owner, Architect and Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Guaranteed Maximum Price was	2,009,747
Net change by previously authorized Change Orders	0
The Guaranteed Maximum Price prior to this Change Order was	2,009,747
The Guaranteed Maximum Price will be increased by this Change Order	0
The new Guaranteed Maximum Price including this Change Order will be	2,009,747

The Date of Substantial Completion as of the date of this Change Order is _____

Authorized:

Charles Shaw
ARCHITECT

[Signature]
CONTRACTOR

[Signature]
OWNER

Address: Parkhill, Smith & Cooper
255 N. Center St., STE 200
Arlington, TX 76011

Address: Chasco Constructors
Po Box 1057
Round Rock, TX 78680

Address: Williamson County
3101 SE Inner Loop
Georgetown, TX 78626

By: Charles Shaw

By: Bill Bambrick

By: Angel Gomez

DATE: 4/5/2022

DATE: 3/29/2022

DATE: _____