

Change Order

No. 3

Date of Issuance: 6/30/2022

Project: Wilco CTTC - Repairs (Freeze)

Contract Name:

Contract # 0509-20-1042-0409-4987

Owner: Williamson County

Date of Contract: 6/2/2021

Contractor: The Roof Co. Waco LLC

Project No.: Wilco CTTC Repairs

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Time Extension

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 776,103.37

Contract Price prior to this Change Order:

\$ 1,585,000.00

Increase/Decrease of Contract Price under this Change Order:

\$ 0

Contract Price incorporating this Change Order:

\$ 1,585,000.00

CHANGE IN CONTRACT TIMES:

Original Contract Times: June 2nd, 2021

Substantial completion (days or date): _____

Final Completion (days or date): _____

Contract Times prior to this Change Order: March 29, 2022

Substantial completion (days or date): September 25, 2022

Final Completion (days or date): October 25th, 2022

Increase/Decrease of days under this Change Order: _____

Substantial completion (days or date): January 27th, 2023

Final Completion (days or date): February 26th, 2023

Contract Times with all approved Change Orders:

Substantial completion (days or date): January 27th, 2023

Final Completion (days or date): February 26th, 2023

NOT EFFECTIVE UNTIL SIGNED BY PROJECT ARCHITECT/ENGINEER, CONTRACTOR AND OWNER. BECOMES EFFECTIVE UPON THE DATE OF THE LAST PARTY'S EXECUTION.

Recommended:

Project Architect/Engineer

By: Trenta Jaggs

Signature: [Signature]

Date: 7/13/22, 2022

Accepted:

Contacto

By: Austin Montgomery

Signature: Austin Montgomery

Date: June 30, 2022

Accepted:

Owner:

By: Trenta Jaggs

Signature: [Signature]

Date: 7/13, 2022