



CHANGE ORDER

FOR PROJECT: P544 – Juvenile Justice Center Security Upgrades

CHANGE ORDER NO: 001

NTP Date: July 20, 2022

DATE OF ISSUANCE: July 20, 2022

Contractor: Stanley Convergent Security Solutions Inc.

Project Architect: N/A

Project Engineer: N/A

EXPLANATION:

1. Install 111 interposing relays to accept door position voltages.
2. Change wiring and programming inside our equipment cabinets.
 - a. This work is priced to be completed while we are on-site doing other work.

CONTRACT CHANGE:

1. Reference attached quotation Q220564 for Equipment breakout – Total Amount \$5,537.00
2. No additional time added; work completed within contract time.

Original contract amount	\$ 409,709.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 409,709.00
Contract Sum be decreased/increased by this Change Order in the amount of	\$ 5,537.00
The new Contract Sum including this Change Order will be	\$ 415,246.00
The Contract Time will be changed by	(+0) days
The date of Substantial Completion as of the date of this Change Order	Aug 31, 2022

RECOMMENDED BY:

Marc Turner...Director

Marc L Turner

07/27/22

Marc Turner, Director of Sales

Contractor's Signature

Date

STANLEY Convergent Security Solutions, Inc.

ACCEPTED BY:

Jesus Angel Gomez, PM/ODR

August 2, 2022

Owner's Representative

Owner's Representative Signature

Date

N/A

N/A

County Architect Name

County Architect's Signature

Date