



CHANGE ORDER

FOR PROJECT: C2-P560 SW Regional Park Remote Restrooms

CHANGE ORDER NO: 001
 DATE OF ISSUANCE: March 1, 2022
 Contractor: Falkenberg Construction Co., Inc.
 Project Architect: Studio 16:19
 Project Engineer: N/A

NTP Date: November 3, 2021

EXPLANATION:

1. New alignment of wastewater line reduce the total quantities needed for trenching for line Item No. 4 by 18.86 percent and line Item No. 07 (sewer line) by 32.27 percent.

CONTRACT CHANGE:

1. Reduce total due by \$11,000.00
2. No additional time added; work completed within contract time.

Original contract amount	\$ 265,771.68
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 265,771.68
Contract Sum to be decreased/increased by this Change Order in the amount of	\$ 11,000.00
The new Contract Sum including this Change Order will be	\$ 254,771.68
The Contract Time will be changed by	(+0) days
The date of Substantial Completion as of the date of this Change Order	<u>2/15/2022</u>

RECOMMENDED BY:

Triston Moore
 Contractor's Printed Name

Contractor's Signature

3/02/2022
 Date

ACCEPTED BY:

Jesus Angel Gomez, PM/ODR
 Owner's Representative

Jesus Angel Gomez
 Digitally signed by Jesus Angel Gomez
 DN: cn=Jesus Angel Gomez,
 o=Williamson County, ou=Facilities
 Management,
 email=angel.gomez@wilco.org, c=US
 Date: 2022.08.29 11:36:33 -05'00'

Owner's Representative Signature

8/29/2022
 Date