



6604 N. Lamar Blvd.
Austin, TX 78752

T: (512) 663-7461

October 07, 2022

Dwayne Gossett
Williamson County
710 Main Street, Ste 101
Georgetown, TX 78626

Re: Historic Courthouse Doors

Job No: 283806

Subj: Change Proposal No. 283806-0004 Change Order #4

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide the adjustment of the Substantial Completion date to contract I5/041JN-16 from 09/30/2022 to 11/16/2022 (Original Substantial Completion date of 9/30/2022, new completion date of 11/16/2022) - 47 calendar days. This change in substantial completion places the new contractual final completion on 12/16/2022 for the above referenced project.

Our price is valid for Thirty (30) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION



Doug Boram

Attachments:

CC:

FORM B

PROJECT: Historic Courthouse Doors

CHANGE PROPOSAL NO: 283806-0004

Vaughn Construction (0) - Additional 47 calendar days added to the substantial completion of the project	\$0.00	\$0.00	\$0.00	\$0.00
--	--------	--------	--------	--------

Totals	\$0.00	\$0.00	\$0.00	\$0.00
---------------	--------	--------	--------	--------

Insurance, Tax, Benefits on Labor	\$0.00
-----------------------------------	--------

Overhead	\$0.00
----------	--------

Fee on Subs	\$0.00
-------------	--------

Fee on JTV	\$0.00
------------	--------

Bond	\$0.00
------	--------


Remodel Tax	\$0.00
-------------	--------

TOTAL	\$0.00
--------------	---------------

TIME EXTENSION TO CONTRACT: 47 Days

Submitted Date: 10/7/2022

Accepted

By: 
Williamson County

Date: 10/10/22

VAUGHN CONSTRUCTION

By: 
Doug Boram

Proposal Valid for 30 Days