

# WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Blacksmith Ventures LLC
2. Change Order Work Limits: Sta. \_\_\_\_\_ to Sta. \_\_\_\_\_
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 3M (3 Max. - In order of Importance - Primary first)

Project: 221FB113

Roadway: Brushy Creek and Fern Bluff Inlay

Purchase Order Number: \_\_\_\_\_

5. Describe the work being revised:

Contract Termination for County Convenience.

6. Work to be performed in accordance with Items: All
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

### The following information must be provided

Time Ext. #: N/A Days added on this CO: \_\_\_\_\_

Amount reduced by this change order: (\$590,399.83)

THE CONTRACTOR

Date 10/6/22

By

Typed/Printed Name

Typed/Printed Title

Julie Watson-Hughes  
CEO

### RECOMMENDED FOR EXECUTION:

Project Manager  
Construction Observer

10/6/22  
Date

Design Engineer

10/7/22  
Date

Program Manager

10/12/22  
Date

Design Engineer's Seal:



County Commissioner Precinct 1  
☐ APPROVED ☐ REQUEST APPROVAL Date \_\_\_\_\_

County Commissioner Precinct 2  
☐ APPROVED ☐ REQUEST APPROVAL Date \_\_\_\_\_

County Commissioner Precinct 3  
☐ APPROVED ☐ REQUEST APPROVAL Date \_\_\_\_\_

County Commissioner Precinct 4  
☐ APPROVED ☐ REQUEST APPROVAL Date \_\_\_\_\_

☐ APPROVED County Judge Date \_\_\_\_\_

# WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 221FB113

TABLE B: Contract Items

			ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW			
ITEM	DESCRIPTION		UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	OVER/UNDER
310	6027	PRIME COAT (MC-30 CR ASP)	GAL	\$4.52	1,780.00	\$7,910.00	(1,780.00)		\$0.00
340	6122	D - GR HMA (99) TY - D PG70 - 22	TON	\$195.00	3,200.00	\$624,000.00	(2,263.22)	936.78	\$194,372.11
384	6046	PLANE ASPH CONC PAV (2")	SY	\$4.27	22,950.00	\$96,480.12	(13,667.49)	8,382.51	\$35,812.64
384	6057	PLANE ASPH CONC PAV (4")	SY	\$4.27	4,073.00	\$17,391.71	(4,073.00)		\$0.00
384	6128	PLANE ASPH CONC PAV (2.5" TO 4")	SY	\$4.27	1,312.00	\$5,602.24	(1,312.00)		\$0.00
600	6001	MOBILIZATION	LB	\$89,920.00	1.00	\$89,920.00	(0.10)	0.90	\$80,828.00
602	6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$10,374.00	1.00	\$10,374.00	0.00	1.00	\$10,374.00
602	6109	WK 2N PAV MRK BHT TERM (TAB) TY W	EA	\$2.00	3,336.00	\$6,672.00	(3,280.00)	116.00	\$232.00
602	6111	WK 2N PAV MRK BHT TERM (TAB) TY Y - 2	EA	\$2.00	172.00	\$344.00	(164.00)	68.00	\$136.00
606	6035	REFL PAV MRK TY (W) 8" (SLD) (090MIL)	LF	\$2.50	1,766.00	\$4,415.00	(1,766.00)		\$0.00
606	6047	REFL PAV MRK TY (W) 24" (SLD) (090MIL)	LF	\$5.80	1,736.00	\$10,068.80	(1,736.00)		\$0.00
606	6043	REFL PAV MRK TY (W) (ARROW) (090MIL)	EA	\$70.00	24.00	\$1,680.00	(24.00)		\$0.00
606	6077	REFL PAV MRK TY (W) (WORD) (090MIL)	EA	\$75.00	19.00	\$1,425.00	(19.00)		\$0.00
606	6089	REF PAV MRK TY (W) (TYLD TRN) (090MIL)	EA	\$50.00	19.00	\$950.00	(19.00)		\$0.00
606	6167	REFL PAV MRK TY II (W) 4" (BRK)	LF	\$0.50	1,053.00	\$526.50	(1,053.00)		\$0.00
606	6170	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$1.75	453.00	\$792.75	(453.00)		\$0.00
606	6178	REFL PAV MRK TY II (W) 8" (SLD)	LF	\$1.75	1,766.00	\$3,090.50	(1,766.00)		\$0.00
606	6182	REFL PAV MRK TY II (W) 24" (SLD)	LF	\$1.25	1,736.00	\$2,170.00	(1,736.00)		\$0.00
606	6184	REFL PAV MRK TY II (W) (ARROW)	EA	\$39.00	24.00	\$936.00	(24.00)		\$0.00
606	6192	REFL PAV MRK TY II (W) (WORD)	EA	\$43.50	19.00	\$865.50	(19.00)		\$0.00
606	6196	REFL PAV MRK TY II (W) 18" (TYLD TRN)	EA	\$40.00	19.00	\$760.00	(19.00)		\$0.00
606	6207	REFL PAV MRK TY I (Y) 4" (SLD)	LF	\$2.50	3,374.00	\$8,435.00	(3,374.00)		\$0.00
606	6209	RE PM W / RET REQ TY I (W) 4" (BRK) (090MIL)	LF	\$2.00	1,053.00	\$2,106.00	(1,053.00)		\$0.00
606	6302	RE PM W / RET REQ TY I (W) 4" (SLD) (090MIL)	LF	\$1.75	453.00	\$792.75	(453.00)		\$0.00
606	6314	RE PM W / RET REQ TY I (Y) 4" (SLD) (090MIL)	LF	\$1.75	3,374.00	\$5,904.50	(3,374.00)		\$0.00
672	6007	REFL PAV MRK TY I-C	EA	\$4.00	141.00	\$564.00	(141.00)		\$0.00
672	6008	REFL PAV MRK TY I-A-A	EA	\$10.00	73.00	\$730.00	(73.00)		\$0.00
3019	6001	TRACKLESS TACK COAT	GAL	\$5.00	3,789.40	\$18,947.00	(2,998.40)	800.00	\$14,948.60
						\$616,290.87		\$326,861.02	\$289,429.85

## CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other