

October 20, 2022

Dale Butler
Williamson County
3101 SE Inner Loop
Georgetown, TX 78626

Re: Justice Center Renovations
Job No: 283808

Subj: Change Proposal No. 283808-0001

Dear Sir or Madam:

We respectfully submit our proposal for an increase to our contract in the amount of \$0 (zero) dollars to provide the adjustment of the Substantial Completion date of the contract R200107 from 10/7/2022 to 01/05/2023 (Original Substantial Completion date of 10/7/2022, new completion date of 01/05/2023) - 90 calendar days. This change in substantial completion places the new contractual final completion on 02/06/2022. for the above referenced project.

Our price is valid for Thirty (30) days

Please indicate your acceptance of this change proposal by signing and returning one copy of the attached Form B breakdown of our cost.

Very truly yours,
VAUGHN CONSTRUCTION


Doug Boram

Attachments:

CC: Angel Nunez

FORM B


PROJECT: Justice Center Renovations

CHANGE PROPOSAL NO: 283808-0001

Additional (90) calendar days to Substantial Completion	\$0.00	\$0.00	\$0.00	\$0.00
Totals	\$0.00	\$0.00	\$0.00	\$0.00


TOTAL **\$0.00**

TIME EXTENSION TO CONTRACT: 90 Days
Submitted Date: 10/20/2022

Accepted
By: 
Williamson County
Date: 10/24/2022

By: _____
Williamson County
Date: _____

VAUGHN CONSTRUCTION

By: 
Doug Boram

Proposal Valid for 30 Days