

# AIA<sup>®</sup> Document G701<sup>™</sup> – 2017

## Change Order

**PROJECT: (Name and address)**

Williamson County  
Children's Advocacy Center  
1811 SE Inner Loop  
Georgetown, TX 78626

**CONTRACT INFORMATION:**

Contract For: General Construction

**CHANGE ORDER INFORMATION:**

Change Order Number: 006

Date: 11/23/2021

Date: 10/26/2022

**OWNER: (Name and address)**

Williamson County, Texas  
710 Main Street, Suite 101  
Georgetown, TX 78626

**ARCHITECT: (Name and address)**

BLGY Architecture  
8001 Centre Park Drive, Suite 150  
Austin, TX 78754

**CONTRACTOR: (Name and address)**

J. T. Vaughn Construction  
10355 Westpark Drive  
Houston, Texas 77042

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Change Order No. 006 includes the below listed Vaughn WRPs 22 - 40. For Vaughn Project No. 2860-01.


- WRP No. 22 - PVC for Downspout Drain
- WRP No. 23 - RFI 035 Revisions
- WRP No. 24 - Graphic Ceiling Tile in Exam Rooms
- WRP No. 25 - Roof Blocking Buyout
- WRP No. 26 - RFI 046 Revisions
- WRP No. 27 - RFI 043 Revisions
- WRP No. 28 - Additional Exterior Wall Furr Out
- WRP No. 29 - AV Backbox Buyout
- WRP No. 30 - RFI 026, 028, and 029 Revisions
- WRP No. 31 - RFI 044 Revisions
- WRP No. 32 - RFI 048 Revisions
- WRP No. 33 - Sheet Metal Flashing Buyout
- WRP No. 34 - Casework Revisions
- WRP No. 35 - Motorized Shade Buyout
- WRP No. 36 - RFI 056 Revisions
- WRP No. 37 - RFI 075 Revisions
- WRP No. 38 - Modify Family Play Storefront
- WRP No. 39 - RFI 047 Revisions
- WRP No. 40 - RFI 062 Revisions


The original Contract Sum was	\$ 7,749,572.00
The net change by previously authorized Change Orders	\$ 327,301.00
The Contract Sum prior to this Change Order was	\$ 8,076,873.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 8,076,873.00


The Contract Time will be unchanged.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

BLGY Architecture  
ARCHITECT (Firm name)  
  
SIGNATURE  
Brody Harris, Architect  
PRINTED NAME AND TITLE  
11/9/22  
DATE

J. T. Vaughn Construction, LLC  
CONTRACTOR (Firm name)  
  
SIGNATURE  
Mike Simpson, Secretary  
PRINTED NAME AND TITLE  
October 26, 2022  
DATE

Williamson County, Texas  
OWNER (Firm name)  
  
SIGNATURE  
Jesus Angel Gonzalez  
PRINTED NAME AND TITLE  
10 November 2022  
DATE