

WILLIAMSON COUNTY, TEXAS
CHANGE ORDER NUMBER: 2

1. CONTRACTOR: Smith Contracting
2. Change Order Work Limits: Sta. _____ to Sta. _____
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 22IFB104

Roadway: CR 137

Purchase Order
Number: _____

5. Describe the work being revised:

6. Work to be performed in accordance with Items: _____

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR

Date 11-18-22

By

Hardin Camp II

Typed/Printed Name

HARDIN CAMP II

Typed/Printed Title

VP

The following information must be provided

Time Ext. #: N/A Days added on this CO: _____

Amount reduced by this change order: (\$296,026.89)


RECOMMENDED FOR EXECUTION:

[Signature] 11-18-22
Project Manager Date
Construction Observer

[Signature] 11/22/22
Design Engineer Date

[Signature] 11/22/22
Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

☐ APPROVED County Judge Date

WILLIAMSON COUNTY, TEXAS

Change Order

2

Project # 22IFB48

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)		NEW		OVERRUN/ UNDERRUN
			UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	QUANTITY	
100	6002 PREPARING ROW	STA	\$3,000.00	11.00	\$33,000.00	0.00		11.00	\$33,000.00
105	6059 REMOVING STAB BASE & ASPH PAV (13'-18")	SY	\$25.00	4,610.00	\$115,250.00	0.00		4,610.00	\$115,250.00
160	6003 FURNISHING AND PLACING TOPSOIL (4")	SY	\$1.50	8,332.00	\$12,498.00	(3,274.00)	\$7,587.00	5,058.00	\$7,587.00
164	6033 DRILL SEEDING (PERM) (RURAL) (SANDY)	SY	\$0.40	8,332.00	\$3,332.80	(3,274.00)	\$2,023.20	5,058.00	\$2,023.20
168	6001 FERTILIZER	AC	\$2,200.00	2.00	\$4,400.00	(0.95)	\$2,310.00	1.05	\$2,310.00
168	6001 VEGETATIVE WATERING	MG	\$23.00	674.00	\$15,502.00	(674.00)	\$0.00	0.00	\$15,502.00
247	6044 FL BS(CMP IN PLG)TY A GR 4) (FINAL POS)	CY	\$75.00	2,255.00	\$169,125.00	(411.00)	\$138,000.00	1,844.00	\$138,000.00
310	6027 PRIME COAT (MC-30 OR AE-P)	GAL	\$5.75	922.00	\$5,301.50	(372.00)	\$3,162.50	550.00	\$3,162.50
316	6175 AGGR (TY-B GR-4 SAC-B)	CY	\$195.00	322.00	\$62,790.00	(121.00)	\$39,195.00	201.00	\$39,195.00
340	6011 ASPH (CHFRS-2P OR CRS-2P)	GAL	\$5.00	12,959.00	\$64,795.00	(4,654.00)	\$41,525.00	8,305.00	\$41,525.00
340	6011 D - GR HMA(SQ) TY-B RG64-22	TON	\$120.00	2,444.00	\$293,280.00	(452.41)	\$347,569.20	2,896.41	\$347,569.20
340	6050 D - GR HMA(SQ) TY-D PG70-22	TON	\$135.00	4,684.00	\$632,340.00	(1,852.27)	\$392,283.55	2,831.73	\$392,283.55
354	6042 PLANE ASPH CONC PAV (8")	SY	\$10.50	5,554.00	\$58,317.00	192.89	\$80,342.35	5,746.89	\$80,342.35
354	6045 PLANE ASPH CONC PAV (2")	SY	\$12.00	3,361.00	\$40,332.00	184.34	\$42,544.08	3,545.34	\$42,544.08
500	6001 MOBILIZATION	LS	\$150,000.00	1.00	\$150,000.00	0.00	\$0.00	1.00	\$150,000.00
502	6001 BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$5,000.00	2.00	\$10,000.00	0.00	\$0.00	2.00	\$10,000.00
662	6111 WK ZN PAV MKR SHT TERM (TAB) TY Y - 2	EA	\$6.00	798.00	\$4,788.00	0.00	\$0.00	798.00	\$4,788.00
666	6047 REFL PAV MKR TY I (W) 24" (SLD) (090MIL)	LF	\$46.00	30.00	\$1,380.00	6.00	\$3,082.64	36.00	\$1,566.00
666	6170 REFL PAV MKR TY II (W) 4" (SLD)	LF	\$0.22	16,195.00	\$3,562.90	(2,183.00)	\$3,082.64	14,012.00	\$3,082.64
666	6182 REFL PAV MKR TY II (W) 24" (SLD)	LF	\$1.10	30.00	\$33.00	(30.00)	\$0.00	0.00	\$0.00
666	6207 REFL PAV MKR TY II (Y) 4" (SLD)	LF	\$0.22	15,960.00	\$3,511.20	(2,148.00)	\$3,038.84	13,812.00	\$3,038.84
666	6302 RE PM W/ RET REQ TY I (W) 4" (SLD) (090MIL)	LF	\$0.44	16,195.00	\$7,125.80	115.00	\$7,176.84	16,310.00	\$7,176.84
666	6314 RE PM W/ RET REQ TY I (Y) 4" (SLD) (090MIL)	LF	\$0.44	15,960.00	\$7,022.40	228.00	\$7,122.72	16,188.00	\$7,122.72
672	6009 REFL PAV MKR TY II-A-A	EA	\$4.50	200.00	\$900.00	4.00	\$918.00	204.00	\$918.00
	APPROVED CHANGE ORDERS								
	CHANGE ORDER 1								
506	6002 ROCK FILTER DAMS (INSTALL) (TY 2)	LF	\$100.00	30.00	\$3,000.00	0.00	\$3,000.00	30.00	\$3,000.00
506	6011 ROCK FILTER DAMS (REMOVE)	LF	\$25.00	30.00	\$750.00	0.00	\$750.00	30.00	\$750.00
506	6038 TEMP SEDMT CONT FENCE (INSTALL)	LF	\$5.00	600.00	\$3,000.00	(45.00)	\$2,775.00	555.00	\$2,775.00
506	6039 TEMP SEDMT CONT FENCE (REMOVE)	LF	\$2.00	600.00	\$1,200.00	(45.00)	\$1,110.00	555.00	\$1,110.00
					\$1,706,536.60		\$1,410,509.72		\$286,026.88

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (Impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other