

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Chasco Constructors
2. Change Order Work Limits: Sta. _____ to Sta. _____
3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 22IFB48
 Roadway: Garden Park Roadway Improvements
 Purchase Order Number: _____

5. Describe the work being revised:

Miscellaneous difference in site conditions.

6. Work to be performed in accordance with Items: All
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit, or loss of compensation as a result of this change.

THE CONTRACTOR Date 12/14/22
 By Beth Carpenter
 Typed/Printed Name Beth Carpenter
 Typed/Printed Title Project Manager

The following information must be provided

Time Ext. #: 1 Days added on this CO: 19
 Amount reduced by this change order: (\$108,148.48)

RECOMMENDED FOR EXECUTION:

12/14/22 County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL
12/16/22 County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL
12/29/22 County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL
 Design Engineer's Seal: County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL
 County Judge Date
☐ APPROVED



WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 22/FB48

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)		NEW		
			UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
0100 6002	PREPARING ROW	STA	\$2,000.00	17.00	\$34,000.00		17.00	\$34,000.00	\$0.00
0110 6002	EXCAVATION (CHANNEL)	CY	\$20.00	800.00	\$16,000.00		800.00	\$16,000.00	\$0.00
0132 6001	EMBANKMENT (FINAL) (ORD COMP) (TY A)	CY	\$30.00	430.00	\$12,900.00		(430.00)	\$0.00	(\$12,900.00)
0160 6003	FURNISHING AND PLACING TOPSOIL (4")	SY	\$3.00	4,148.00	\$12,444.00		(896.30)	\$9,755.10	(\$2,688.90)
0162 6002	BLOCK SODDING	SY	\$6.00	150.00	\$900.00		(150.00)	\$0.00	(\$900.00)
0164 6033	DRILL SEEDING (PERM) (RURAL) (SANDY)	SY	\$0.25	4,145.00	\$1,036.25		4,855.00	\$2,250.00	\$1,213.75
0166 6001	FERTILIZER	AC	\$1,000.00	1.00	\$1,000.00		(0.38)	\$620.00	(\$380.00)
0168 6001	VEGETATIVE WATERING	MG	\$20.00	155.00	\$3,100.00		(155.00)	\$0.00	(\$3,100.00)
0169 6001	SOIL RETENTION BLANKETS (CL1) (TY A)	SY	\$2.00	915.00	\$1,830.00		(915.00)	\$0.00	(\$1,830.00)
0247 6056	FL BS (CMP IN PLC) (TY D GR 4) (FINAL POS)	CY	\$60.00	613.00	\$36,780.00		(581.38)	\$1,897.20	(\$34,882.80)
0275 6001	CEMENT	TON	\$175.00	66.00	\$11,550.00		17.46	\$3,055.50	\$3,055.50
0275 6011	CEMENT TREAT (EXIST MATL) (8")	SY	\$12.75	4,412.00	\$56,253.00		0.00	\$56,253.00	\$0.00
0310 6027	PRIME COAT (MC-30 OR AE-P)	GAL	\$5.00	882.00	\$4,410.00		(232.00)	\$0.00	(\$4,410.00)
0316 6175	AGGR (TY-B GR-4 SAC-B)	CY	\$200.00	40.00	\$8,000.00		1.66	\$8,332.00	\$332.00
0316 6466	ASHP (CHFRS-2P OR CRS-2P)	GAL	\$4.50	1,544.00	\$6,948.00		(89.00)	\$6,547.50	(\$400.50)
0340 6122	D-GR HMA(SQ) TY-D PG70-22	TON	\$120.00	484.00	\$58,080.00		42.02	\$63,122.40	\$5,042.40
0354 6042	PLANE ASHP CONC PAV (8")	SY	\$5.00	4,335.00	\$21,675.00		0.00	\$21,675.00	\$0.00
0432 6002	RIPRAP (CONC) (5IN)	CY	\$375.00	16.00	\$6,000.00		(15.00)	\$375.00	(\$5,625.00)
0460 6009	CMP AR (GAL STL DES 2)	LF	\$90.00	530.00	\$47,700.00		(174.50)	\$31,995.00	(\$15,705.00)
0460 6010	CMP AR (GAL STL DES 3)	LF	\$110.00	144.00	\$15,840.00		49.00	\$21,230.00	\$5,390.00
0460 6011	CMP AR (GAL STL DES 4)	LF	\$160.00	70.00	\$11,200.00		0.00	\$11,200.00	\$0.00
0467 6523	SET (TY II) (DES 2) (CMP) (4:1) (C)	EA	\$1,900.00	2.00	\$3,800.00		0.00	\$3,800.00	\$0.00
0467 6525	SET (TY II) (DES 2) (CMP) (6:1) (P)	EA	\$2,000.00	32.00	\$64,000.00		(16.00)	\$32,000.00	(\$32,000.00)
0467 6532	SET (TY II) (DES 3) (CMP) (3:1) (C)	EA	\$2,600.00	2.00	\$5,200.00		(1.00)	\$2,600.00	(\$2,600.00)
0467 6537	SET (TY II) (DES 3) (CMP) (6:1) (P)	EA	\$2,800.00	1.00	\$2,800.00		0.00	\$2,800.00	\$0.00
0467 6546	SET (TY II) (DES 4) (CMP) (3:1) (C)	EA	\$3,700.00	4.00	\$14,800.00		0.00	\$14,800.00	\$0.00
0496 6007	REMOV STR (PIPE)	LF	\$25.00	78.00	\$1,950.00		0.00	\$1,950.00	\$0.00
0496 6050	REMOV STR (DRIVEWAY CULVERT)	EA	\$500.00	18.00	\$9,000.00		(8.00)	\$5,000.00	(\$4,000.00)
0500 6001	MOBILIZATION	LS	\$59,509.00	1.00	\$59,509.00		0.00	\$59,509.00	\$0.00
0502 6001	BARICADES, SIGNS AND TRAFFIC HANDLING	MO	\$3,000.00	2.00	\$6,000.00		1.00	\$9,000.00	\$3,000.00
0506 6002	ROCK FILTER DAMS (INSTALL) (TY 2)	LF	\$25.00	48.00	\$1,200.00		(48.00)	\$0.00	(\$1,200.00)
0506 6011	ROCK FILTER DAMS (REMOVE)	LF	\$5.00	48.00	\$240.00		(48.00)	\$0.00	(\$240.00)
0506 6020	CONSTRUCTION EXITS (INSTALL) (TY 1)	SY	\$12.00	110.00	\$1,320.00		(110.00)	\$0.00	(\$1,320.00)
0506 6024	CONSTRUCTION EXITS (REMOVE)	SY	\$5.00	110.00	\$550.00		(110.00)	\$0.00	(\$550.00)
0506 6038	TEMP SEDMT CONT FENCE (INSTALL)	LF	\$3.00	2,655.00	\$7,965.00		143.50	\$8,395.50	\$430.50
0506 6039	TEMP SEDMT CONT FENCE (REMOVE)	LF	\$0.25	2,655.00	\$663.75		143.50	\$699.63	\$35.88
0530 6004	DRIVEWAYS (CONC)	SY	\$115.00	491.00	\$56,465.00		(0.90)	\$56,361.50	(\$103.50)
0530 6005	DRIVEWAYS (ACP)	SY	\$60.00	231.00	\$13,860.00		(84.38)	\$8,797.20	(\$5,062.80)
0560 6001	MAIL BOX INSTALL-S (TWG-POST) TY 1	EA	\$215.00	10.00	\$2,150.00		0.00	\$2,150.00	\$0.00
					\$619,119.00			\$510,970.53	(\$108,148.48)

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (Impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other