

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: MA Smith Contracting Co., Inc.

Project: 22IFB131

2. Change Order Work Limits: Sta. to Sta.

Roadway: San Gabriel Ranch Rd & Remuda Dr

3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

Purchase Order Number:

4. Reasons: 2E (3 Max. - In order of importance - Primary first)

5. Describe the work being revised:

Miscellaneous difference in site conditions.

6. Work to be performed in accordance with Items: All

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions to the contract are attached: Yes No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

Contractor signature block for Chris Lopez, Project Manager, dated 01/03/2023. Includes a table for 'The following information must be provided' with fields for Time Ext. #, Days added, and Amount reduced (\$36,869.17).

RECOMMENDED FOR EXECUTION:

Signature of Project Manager, dated 1/3/23.

Signature of Design Engineer, dated 01/03/2023.

Signature of Program Manager, dated 1/6/23.

Design Engineer's Seal:



County Commissioner Precinct 1 approval options: APPROVED or REQUEST APPROVAL.

County Commissioner Precinct 2 approval options: APPROVED or REQUEST APPROVAL.

County Commissioner Precinct 3 approval options: APPROVED or REQUEST APPROVAL.

County Commissioner Precinct 4 approval options: APPROVED or REQUEST APPROVAL.

County Judge approval options: APPROVED.

WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 22IFB131

TABLE B: Contract Items

			ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW			
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
1 0340 6106	D-GR HMA(SQ) TY-D PG64-22	TON	\$996.72	5.00	\$4,983.59				
2 0466 6097	HEADWALL (CH-PW-0) (DIA= 24 IN)	EA	\$15,942.79	2.00	\$31,885.58				
					\$36,869.17				

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other