

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1
TO
WORK AUTHORIZATION NO. 4**

ANNUAL FISCAL YEAR WORK AUTHORIZATION

This Supplemental Work Authorization No. 1 to Work Authorization No. 4 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **December 17, 2019** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **HNTB Corporation** (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 4 dated effective **September 01, 2022** (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:


- I. The maximum amount payable for services under the Work Authorization is hereby increased from **\$1,593,816** to **\$2,116,690**. The supplemental Fee Schedule for this increase is attached hereto as Exhibit "C-1" (must be attached). The increase in the maximum amount payable is related to the increased level of effort of the GEC work.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party’s execution below.

ENGINEER:

By:  _____
Signature

A. Scott Haywood
Printed Name

Vice President
Title

5/31/2023
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Exhibit C-1: Supplemental Fee Schedule

Williamson County Road and Bridge
General Engineering Consultant

EXHIBIT C-1
FEE SCHEDULE

Contract No. 77139
Supplemental No. 1
Work Authorization No. 4

	Principal	Sr. Project Advisor	Sr. Project Manager	Project Manager	Deputy Project Manager	Project Engineer	Design Engineer	EIT	Environmental Specialist	Sr. Environmental Planner	Environmental Planner	GIS Analyst	Sr. Urban Planner	Urban Planner	Sr. Construction Manager	Sr. Business Manager	Project Analyst	Project Controls	Sr. Scheduler	Scheduler	Administrative Assistant	Intern	TOTALS
October 1, 2022 - September 30, 2023	3	156	443	216	238	306	255	35	146	68	71	112	32	122	6	2	38	7	-	6	7	10	2,279
WORK AUTHORIZATION TOTALS	3	156	443	216	238	306	255	35	146	68	71	112	32	122	6	2	38	7	-	6	7	10	2,279
BILLING RATES	\$ 420	\$ 380	\$ 320	\$ 260	\$ 234	\$ 198	\$ 157	\$ 128	\$ 230	\$ 181	\$ 134	\$ 140	\$ 228	\$ 130	\$ 220	\$ 230	\$ 112	\$ 106	\$ 234	\$ 185	\$ 89	\$ 87	
TOTAL HNTB LABOR	\$ 1,260	\$ 59,280	\$ 141,760	\$ 56,160	\$ 55,692	\$ 60,588	\$ 40,035	\$ 4,480	\$ 33,580	\$ 12,308	\$ 9,514	\$ 15,680	\$ 7,296	\$ 15,860	\$ 1,320	\$ 460	\$ 4,256	\$ 742	\$ -	\$ 1,110	\$ 623	\$ 870	\$ 522,874

																	Total Hours	Expenses		Labor	Subconsultant Fees	TOTAL FEE
																		Print/Repro	Travel			
HNTB Fee October 1, 2022 - September 30, 2023 SUBTOTAL																	2,279 2,279			\$ 522,874	\$ -	\$ 522,874
JOB TOTALS																	2,279	\$ -	\$ -	\$ 522,874	\$ -	\$ 522,874