



CHANGE ORDER 1

FOR PROJECT: P625 ESOC Operations Floor Consoles

CHANGE ORDER NO: 001
DATE OF ISSUANCE: June 26, 2023
Contractor: Vaughn Construction
Project Architect: Facilities Management
Project Engineer: N/A

NTP Date: April 26, 2023

EXPLANATION:

1. Paint, install new carpet, and upgrade lighting in Quiet and Conference Rooms.
2. Relocate electrical junction boxes under raised floor.
3. Remove Fire Alarms above suspended ceiling in main room, install new detectors in duct work.
4. Align new lighting fixtures based on final modular furniture layout.
5. Install new floor door panels to access fire alarms under raised floor.

CONTRACT CHANGE:

1. Add 4 calendar days
2. Add 4 calendar days
3. Add 7 calendar days
4. Add 5 calendar days
5. Add 5 calendar days

Original contract amount	\$ 602,918.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 602,918.00
Contract Sum be decreased/ by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 602,918.00
The Contract Time will be changed by	25 Calendar Days
The date of Substantial Completion as of the date of this Change Order	July 26, 2023

RECOMMENDED BY:

Mike Simpson
Secretary

07/09/2023

Contractor's Printed Name

Contractor's Signature

Date

ACCEPTED BY:

Jesus Angel Gomez, PM/ODR

Owner's Representative

Jesus Angel Gomez

Owner's Representative Signature

July 10, 2023

Date

Trenton H. Jacobs, AIA

County Architect Name

County Architect's Signature

Date

7/10/23