



**SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 1**

PROJECT: Brushy Creek Trail Extension Along Hairy Man Rd. ("Project")

PLANNER/ LANDSCAPE

ARCHITECT/ ARCHITECT/

ENGINEER: RVE, Inc. dba
RVi Planning + Landscape Architecture ("A/E")
Peter Dufrene, Associate Principal
1611 W. 5th St., Suite 175
Austin, TX 78703

COUNTY'S DESIGNATED

REPRESENTATIVE: Williamson County Parks Department
Attn: Director of Parks
219 Perry Mayfield
Leander, Texas 78641

THIS SUPPLEMENTAL WORK AUTHORIZATION NO. 3 TO WORK AUTHORIZATION NO. 1, effective as of the latest date of the signatories indicated at the conclusion of this document (the "Effective Date"), is made pursuant to the terms and conditions of the Agreement for Planning, Design and Engineering Services, by and between **Williamson County, Texas** a political subdivision of the State of Texas ("County") and A/E.

RECITALS

WHEREAS, County and A/E previously executed the Agreement for Planning, Design and Engineering Services being dated effective August 4, 2020 ("Agreement");

WHEREAS, County and A/E previously executed Work Authorization No. 1 on August 4, 2020;

WHEREAS, County and A/E previously executed Supplemental Work Authorization No. 1 to Work Authorization No. 1 on May 18, 2021;

WHEREAS, County and A/E previously executed Supplemental Work Authorization No. 2 to Work Authorization No. 1 on June 22, 2022;

WHEREAS, pursuant to **Article 20** of the Agreement, the terms of the Agreement may be modified by a fully executed, written modification;

WHEREAS, County now wishes to further supplement Work Authorization No. 1 to **extend the time to complete Basic Services**; and

WHEREAS, it has become necessary to supplement, modify and amend the Agreement in accordance with the provisions thereof.

SUPPLEMENTAL WORK AUTHORIZATION

NOW, THEREFORE, premises considered, County and A/E agree that Work Authorization No. 1 is further modified and amended as follows:

ARTICLE 1 SCOPE OF BASIC SERVICES

Article 1 of Supplemental Work Authorization No. 2 to Work Authorization No. 1, including its attachments, shall remain in full force and effect without modification.

ARTICLE 2 COMPENSATION FOR BASIC SERVICES

Article 2 of Supplemental Work Authorization No. 2 to Work Authorization No. 1, including its attachments, shall remain in full force and effect without modification.

ARTICLE 3 TIME FOR PERFORMANCE OF BASIC SERVICES

The termination date for Work Authorization No. 1 shall be modified to **August 01, 2023**.

ARTICLE 4

TERMS OF AGREEMENT & EXTENT OF SUPPLEMENTAL AGREEMENT

All Basic Services described herein will be performed in accordance with the terms and conditions of the Agreement. All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

IN WITNESS WHEREOF, County has caused this Supplemental Work Authorization to be signed in its name by its duly authorized County Judge, or presiding officer of the Williamson County Commissioners Court in the absence of the County Judge, thereby binding the parties hereto, their successors, assigns and representatives for the faithful and full performance of the terms and provisions hereof. NO OFFICIAL, EMPLOYEE, AGENT, OR REPRESENTATIVE OF THE COUNTY HAS ANY AUTHORITY, EITHER EXPRESS OR IMPLIED, TO AMEND, TERMINATE OR MODIFY THIS AGREEMENT, EXCEPT PURSUANT TO SUCH EXPRESS AUTHORITY AS MAY BE GRANTED BY THE WILLIAMSON COUNTY COMMISSIONERS COURT.

A/E:
RVE, Inc. dba
RVi Planning + Landscape Architecture

COUNTY:
Williamson County, Texas

By: DREW CARMAN
Signature

Drew Carman
Printed Name
Director of Park Planning & Design
Title

Date Signed: 7/25/2023

By: _____
Signature

Printed Name

Title

Date Signed: _____