



CHANGE ORDER

FOR PROJECT: P555 Camp Twin Lakes Pedestrian Bridge

CHANGE ORDER NO: 001

NTP Date: September 2, 2022

DATE OF ISSUANCE: 07/03/2023

Contractor: SB Contractors, LLC

Project Architect: N/A

Project Engineer: Hagood Engineering Associates

EXPLANATION:

1. The bridge fabricator initially produced shop drawings showing overall width of 10 feet based on the design documents. Further clarification was made to require 10 foot inside clear width, which required modifications and extra materials.

CONTRACT CHANGE:

1. Total cost addition is \$47,252.55 for revised shop drawings, additional materials, and a larger crane size for installation of the bridge.

Original contract amount	\$ 1,182,360.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 1,182,360.00
Contract Sum to be decreased/increased by this Change Order in the amount of	\$ 47,252.55
The new Contract Sum including this Change Order will	\$ 1,229,612.55
The Contract Time will be changed by	(0) days
The date of Substantial Completion as of the date of this Change Order	8/5/2023

PROPOSED BY:

Steven Simpson
Contractor's Printed Name

[Signature]
Signature

7-6-23
Date

REVIEWED BY:

N/A
Architect/Engineer Name

Signature

Date

ACCEPTED BY:

Jesus Angel Gomez, Senior PM
Name, Title

Signature

26 July 2023
Date