



CHANGE ORDER 3

FOR PROJECT: P315 River Ranch County Park Corrections

CHANGE ORDER NO: 003

NTP Date: 8/26/22

DATE OF ISSUANCE: _____

Contractor: CHASCO

Project Architect: Design Workshop

Project Engineer: N/A

EXPLANATION:

1. Equestrian Loop Area (\$245,660.00)
2. Site Additions \$179,060.00
3. HQ Building Fence Work (\$8,000.00)
4. Miscellaneous Wheel Stops (\$4,500.00)
5. Building Door Hardware \$4000.00
6. Repull Wire at RV Loop \$24,588.00
7. Revise Site Trails (\$15,340.00)
8. HMAC Paving \$41,300.00
9. Site Light poles \$ \$4000.00
10. Remaining Scope to be Procured (67,411.00)
11. Millwork (\$20,744.00)
12. Erosion Controls (\$40,000.00)
13. Water Heater Change Out \$10,000.00

CONTRACT CHANGE:

1. EX: Decrease total due by \$138,707
2. EX: No additional time added; work completed within contract time.

Original contract amount..... \$ 10,880,973.00
Net change by previously submitted Change Orders..... \$ (1,329,667.00)
Contract sum prior to this Change Order was..... \$ 9,756,013.00
Contract Sum be decreased/ by this Change Order in the amount of..... \$ (138,707.00)
The new Contract Sum including this Change Order will be..... \$ 9,617,306.00
The Contract Time will be changed by (0) days
The date of Substantial Completion as of the date of this Change Order..... 07/25/23

RECOMMENDED BY:

BILL BAMBRICK
Contractor's Printed Name

[Signature]
Contractor's Signature

8-1-23
Date

ACCEPTED BY:

Tommy Crockett, PM/ODR
Owner's Representative

[Signature]
Owner's Representative Signature

8/1/23
Date

Trenton H. Jacobs, AIA
County Architect Name

[Signature]
County Architect's Signature

8/1/23
Date