



CHANGE ORDER

FOR PROJECT: P625 ESOC Operations Floor Consoles

CHANGE ORDER NO: 002

NTP Date: April 26, 2023

DATE OF ISSUANCE: July 26, 2023

Contractor: Vaughn Construction

Project Architect: Facilities Management

Project Engineer: N/A

EXPLANATION:

1. Paint, supervisors' rooms (3 each), conference room and training room.
2. Replace carpet in supervisors' room (3 each), conference room, and training room.
3. Replace flooring in Wilco media room in secured area.

CONTRACT CHANGE:

1. Add an additional 55 calendar days.

Original contract amount \$ 602,918.00
Net change by previously submitted Change Orders \$ 0.00
Contract sum prior to this Change Order was \$ 602,918.00
Contract Sum to be decreased/increased by this Change Order in the amount of \$ 0.00
The new Contract Sum including this Change Order will **\$ 602,918.00**
The Contract Time will be changed by (55) days
The date of Substantial Completion as of the date of this Change Order **September 19, 2023**

PROPOSED BY:

Mike Simpson
Secretary
Contractor's Printed Name

Mike Simpson

Digitally signed by Mike Simpson
DN: C=US,
E=msimpson@vaughnconstruction.com,
O="J.T. Vaughn Construction, LLC",
CN=Mike Simpson
Date: 2023.08.04 14:01:13-05'00'

Signature

08/04/2023

Date

ACCEPTED BY:

Jesus Angel Gomez, PM/ODR
Owner's Representative

Signature

8/7/2023
Date

Trenton H. Jacobs, AIA
Architect/Engineer Name

Signature

8/7/23
Date