



# Change Order

AIA DOCUMENT G701

## Distribution to:

OWNER	<input checked="" type="checkbox"/>
ARCHITECT	<input checked="" type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT: Wilco Expo GMP 2

CHANGE ORDER NO: 8

DATE: 7/14/2023

CHASCO PROJECT NO: 21165

TO OWNER: Williamson County  
3101 SE Inner Loop  
Georgetown, TX 78626

CONTRACT DATE: 6/8/2021

CONTRACT FOR: Main Arena and  
Collapsed Canopy

The Contract is changed as follows:

1) Repair Insulation 62,584

TOTAL: 62,584

Not valid until signed by the Owner, Architect and Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.


The Original Guaranteed Maximum Price was	2,009,747
Net change by previously authorized Change Orders	175,733
The Guaranteed Maximum Price prior to this Change Order was	2,185,480
The Guaranteed Maximum Price will be increased by this Change Order	62,584
The new Guaranteed Maximum Price including this Change Order will be	2,248,064

The Date of Substantial Completion as of the date of this Change Order is 9/6/2023

Authorized:

N/A

ARCHITECT

  
CONTRACTOR

OWNER

Address: Parkhill, Smith & Cooper  
255 N. Center St., STE 200  
Arlington, TX 76011

Address: Chasco Constructors  
Po Box 1057  
Round Rock, TX 78680

Address: Williamson County  
3101 SE Inner Loop  
Georgetown, TX 78626

By: Charles Shaw

By: Bill Bambrick

Reviewed by  
By: Angel Gomez

DATE: \_\_\_\_\_

DATE: 7-17-23

DATE: \_\_\_\_\_

\$ 62,584