

WILLIAMSON COUNTY, TEXAS
CHANGE ORDER NUMBER: 2

1. CONTRACTOR: Cash Construction
2. Change Order Work Limits: Sta. Varies to Sta. Varies
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 1B (3 Max. - In order of importance - Primary first)

Project:	<u>Corridor H - Sam Bass Rd. 23IFB8</u>
Roadway:	<u>Sam Bass Rd.</u>
CSJ Number:	<u> </u>

5. Describe the work being revised:

1B. Design Error or Omission. Other: This Change Order updates incorrect unit prices that were inadvertently used for two existing items in Change Order 1.

6. Work to be performed in accordance with Items: N/A
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.


Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i> THE CONTRACTOR Date <u>8/10/2023</u> By <u></u> Typed/Printed Name <u>Hunter Driskell</u> Typed/Printed Title <u>Project Manager</u>	The following information must be provided Time Ext. #: <u> </u> Days added on this CO: <u> </u> Amount added by this change order: <u>\$5,250.00</u>
---	---

RECOMMENDED FOR EXECUTION:

 8/14/2023
Project Manager Date

N/A
Design Engineer Date

 8/15/2023
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Judge Date
☐ APPROVED

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

Project # Corridor H - Sam Bass Rd. 23IFB8

TABLE A: Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE			HOURLY RATE

TABLE B: Contract Items:

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
530-6004	DRIVEWAYS (CONC)	SY	\$43.00	1,824.00	\$78,432.00	(51.00)	1,773.00	\$76,239.00	(\$2,193.00)
530-6004	DRIVEWAYS (CONC)	SY	\$105.00	1,773.00	\$186,165.00	51.00	1,824.00	\$191,520.00	\$5,355.00
530-6005	DRIVEWAYS (ACP)	SY	\$72.00	3,582.00	\$257,904.00	72.00	3,654.00	\$263,088.00	\$5,184.00
530-6005	DRIVEWAYS (ACP)	SY	\$43.00	3,582.00	\$154,026.00	(72.00)	3,510.00	\$150,930.00	(\$3,096.00)
TOTALS					\$676,527.00			\$681,777.00	\$5,250.00

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**Corridor H – Sam Bass Road
Williamson County Project No. 23IFB8**

Change Order No. 2

Reason for Change

This Change Order updates incorrect unit prices that were inadvertently used for two existing items in Change Order 1.

This Change Order results in a net increase of \$5,250.00 to the Contract amount, for an adjusted Contract total of \$33,757,130.88. The original Contract amount was \$36,145,959.00. As a result of this and all Change Orders to-date, \$2,388,828.12 has been deducted from the Contract, resulting in a 6.61% net decrease in the overall Contract cost. No time will be added to the Contract for this Change Order at this time.

HNTB Corporation

Oscar Salazar-Bueno, P.E.