



CHANGE ORDER 001

FOR PROJECT: LE Drop Center Phase II Renovations

CHANGE ORDER NO: 001
DATE OF ISSUANCE: August 15, 2023
Contractor: Chasco Constructors, Ltd. LLP
Project Architect: Trenton Jacobs, County Architect
Project Engineer: N/A

NTP Date January 2, 2023

EXPLANATION:

1. Reconfigure the main intake area and increase space for staff and processing in waiting area.

CONTRACT CHANGE:

1. Demos existing CMU, walls; relocated existing doors, card readers, and reinforce existing walls; increase of \$13,598.00.

Original Contract Amount	\$ 264,867.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 264,867.00
Contract Sum be decreased/ by this Change Order in the amount of	\$ 13,598.00
The new Contract Sum including this Change Order will be	\$ 278,465.00
Percentage Increase of Change Orders over Original Contract Amount	5.13%
The Contract Time will be changed by	Ten (10) calendar days.
The date of Substantial Completion as of the date of this Change Order	November 30, 2023

RECOMMENDED BY:

Leslie Heine
Contractor's Printed Name


Signature

August 22, 2023
Date

REVIEWED BY:

Trenton H. Jacobs
Trenton Jacobs County Architect


Signature

8/22/23
Date

ACCEPTED BY:

Jesus Angel Gomez
Owner's Representative
J. Angel Gomez, Senior PM

Jesus Angel Gomez
Digitally signed by Jesus Angel Gomez
DN: cn=Jesus Angel Gomez,
o=Williamson County, ou=Facilities
Management,
email=angel.gomez@wilco.org, c=US
Date: 2023.08.22 15:12:59 -05'00'
Signature

22 August 2023
Date