



CHANGE ORDER 1

FOR PROJECT: P465 River Ranch Interpretive Center Corrections

CHANGE ORDER NO: 001

NTP Date: 4/26/23

DATE OF ISSUANCE: _____

Contractor: CHASCO

Project Architect: Design Workshop

Project Engineer: N/A

EXPLANATION:

1. Replacement of EWC & Hot water heater, and water fountain replacement \$6,044.00
2. 2'-3' closed cell foam insulation using Froth Packs. \$13,271.00
3. All repair cost \$19,315.00
4. Credit of \$(20,568.50) for groundwork/landscape
5. \$20568.50 - \$19315.00 = credit of \$(1253.50)

CONTRACT CHANGE:

1. EX: Increase total due by \$ _____
2. EX: No additional time added; work completed within contract time. _____

Original contract amount \$ 595,776 .00
Net change by previously submitted Change Orders \$ 0.00
Contract sum prior to this Change Order was \$ 595,776.00
Contract Sum be decreased/ by this Change Order in the amount of \$ (1,253.50)
The new Contract Sum including this Change Order will be \$594,522.50.
The Contract Time will be changed by 0 (+0) days
The date of Substantial Completion as of the date of this Change Order _____

RECOMMENDED BY:

BILL BAMBRICK
Contractor's Printed Name

[Signature]
Contractor's Signature

6-12-23
Date

ACCEPTED BY:

Tommy Crockett, PM/ODR
Owner's Representative

Thomas Crockett
Owner's Representative Signature

06/12/23
Date

Trenton H. Jacobs, AIA
County Architect Name

[Signature]
County Architect's Signature

8/23/23
Date