



Change Order

AIA DOCUMENT G701

Distribution to:

OWNER	<input checked="" type="checkbox"/>
ARCHITECT	<input type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT: River Ranch Interpretive Center

CHANGE ORDER NO: 002

DATE: 8/15/2023

CHASCO PROJECT NO: 23034

TO OWNER: Williamson County

NTP Date: 4/26/2023

The Contract is changed as follows:

Add and delete all items as per the attached Change Proposal # 005

1) Add 2 Freeze Proof Hose Bibs	\$ 2,657.00
2) Added Hardie Trim on Roof	\$ 1,865.00
3) 4 Custom ADA Family RR Signs	\$ 490.00
4) Repairs to Interior & Exterior by Window	\$ 4,018.07

TOTAL: \$ 9,030.07

Not valid until signed by the Owner, Architect and Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Guaranteed Maximum Price was	\$ 595,776.00
Net change by previously authorized Change Orders	\$ (1,253.50)
The Guaranteed Maximum Price prior to this Change Order was	\$ 594,522.50
The Guaranteed Maximum Price will be increased by this Change Order	\$ 9,030.07
The new Guaranteed Maximum Price including this Change Order will be	\$ 603,552.57

Authorized:


CONTRACTOR


OWNER

Address: Chasco Constructors
Po Box 1057
Round Rock, TX 78680

Address: 3101 SE Inner Loop
Georgetown TX 78626

By: Bill Bambrick, VP

By: Williamson County

DATE: 8/24/23

DATE: 08/24/2023