

## Change Order

No. 5

Date of Issuance: 9/20/2023

Project: <u>Wilco CTTC - Repairs (Freeze)</u>	Contract Name: <u>Contract # 0509-20-1042-0409-4987</u>
Owner: <b>Williamson County</b>	
	Date of Contract: <u>6/2/2021</u>
Contractor: <u>The Roof Co. Waco LLC.</u>	Project No.: <u>Wilco CTTC Repairs</u>

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

Time Extension

**Attachments (list documents supporting change):**

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price:	Original Contract Times: <u>June 2nd, 2021</u>
<u>\$ 776,103.37</u>	Substantial completion (days or date): _____ Final Completion (days or date): _____
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
<u>\$ \$1,726,322.52</u>	Substantial completion (days or date): <u>8/22/2023</u> Final Completion (days or date): <u>9/22/2023</u>
<b>Increase/Decrease</b> of Contract Price under this Change Order:	<b>Increase/Decrease</b> of days under this Change Order: <u>120</u>
<u>\$ 0</u>	Substantial completion (days or date): <u>1/20/2024</u> Final Completion (days or date): <u>2/20/2024</u>
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
<u>\$ 1,726,322.52</u>	Substantial completion (days or date): _____ Final Completion (days or date): _____

**NOT EFFECTIVE UNTIL SIGNED BY PROJECT ARCHITECT/ENGINEER, CONTRACTOR AND OWNER. BECOMES EFFECTIVE UPON THE DATE OF THE LAST PARTY'S EXECUTION.**

Recommended:

Project Architect/Engineer

By: T. J. [Signature]

Date: 9/21/23, 20 23

Accepted:

Contractor

By: Austin Montgomery

Date: September 20, 2023

Accepted:

Owner:

By: Dee Butler

Date: Sept. 21, 20 23