

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Bennett Paving Inc.
2. Change Order Work Limits: Sta. _____ to Sta. _____
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project:	<u>23IFB27</u>
Roadway:	<u>Brushy Creek and Fern Bluff Intersections Ph 2</u>
Purchase Order Number:	_____

5. Describe the work being revised:

Miscellaneous difference in site conditions.

6. Work to be performed in accordance with Items: All
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.

THE CONTRACTOR Date 9/19/2023
 By B. Bennett
 Typed/Printed Name Bryan Bennett
 Typed/Printed Title President

The following information must be provided

Time Ext. #: _____ Days added on this CO: _____
 Amount increased by this change order: \$46,999.54

RECOMMENDED FOR EXECUTION:

[Signature] 9/19/23
 Project Manager Date
 Construction Observer

[Signature] 9/20/23
 Design Engineer Date

[Signature] 9/22/23
 Program Manager Date

Design Engineer's Seal:



County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Judge Date
☐ APPROVED

WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 231FB27

TABLE B: Contract Items

	ITEM	DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED			ADD or (DEDUCT)	NEW		
				UNIT PRICE	QUANTITY	ITEM COST		QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
1	310-6027	PRIME COAT (MC-30 OR AE-P)	GAL	\$6.00	1,612.33	\$9,674.00		136.00	\$816.00	
2	340-6122	D - GR HMA (SQ) TY- D PG70 - 22	TON	\$250.00	2,279.00	\$569,750.00		235.88	\$628,720.00	(\$8,858.00)
3	354-6045	PLANE ASPH CONC PAV (2")	SY	\$4.91	14,840.22	\$72,865.49		289.78	\$74,288.30	\$58,970.00
4	354-6057	PLANE ASPH CONC PAV (4")	SY	\$9.80	3,385.56	\$33,178.44		1,797.21	\$50,791.15	\$1,422.81
5	354-6128	PLANE ASPH CONC PAV (2.5" TO 4")	SY	\$7.35	1,311.67	\$9,640.75		(164.45)	\$8,432.07	\$17,612.70
6	471-6005	RING & COVER	EA	\$250.00	4.00	\$1,000.00		0.00	\$0.00	(\$1,208.68)
7	500-6001	MOBILIZATION	LS	\$25,000.00	1.00	\$25,000.00		0.00	\$0.00	(\$1,000.00)
8	502-6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$30,000.00	1.00	\$30,000.00		1.00	\$30,000.00	\$0.00
9	662-6109	WK ZN PAV MRK SHT TERM (TAB) TY W	EA	\$5.00	2,830.30	\$14,151.50		(2,250.30)	\$2,900.00	(\$11,251.50)
10	662-6111	WK ZN PAV MRK SHT TERM (TAB) TY Y - 2	EA	\$5.00	10.60	\$53.00		125.40	\$680.00	\$627.00
11	666-6035	REFL PAV MRK TY I (W) 8" (SLD) (090MIL)	LF	\$2.75	1,603.00	\$4,408.25		(303.00)	\$3,575.00	(\$833.25)
12	666-6047	REFL PAV MRK TY I (W) 24" (SLD) (090MIL)	LF	\$7.05	1,481.00	\$10,441.05		54.00	\$10,821.75	\$380.70
13	666-6053	REFL PAV MRK TY I (W) (ARROW) (090MIL)	EA	\$80.00	22.00	\$1,760.00		(9.00)	\$1,040.00	(\$720.00)
14	666-6077	REFL PAV MRK TY I (W) (WORD) (090MIL)	EA	\$90.00	17.00	\$1,530.00		(6.00)	\$990.00	(\$540.00)
15	666-6098	REF PAV MRK TY (W) 18" (YLD TRI) (090MIL)	EA	\$125.00	5.00	\$625.00		(1.00)	\$500.00	(\$125.00)
16	666-6167	REFL PAV MRK TY II (W) 4" (BRK)	LF	\$0.65	890.00	\$578.50		230.00	\$728.00	\$149.50
17	666-6170	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$1.75	453.00	\$792.75		(288.00)	\$288.75	(\$504.00)
18	666-6178	REFL PAV MRK TY II (W) 8" (SLD)	LF	\$2.00	1,603.00	\$3,206.00		(303.00)	\$2,600.00	(\$606.00)
19	666-6182	REFL PAV MRK TY II (W) 24" (SLD)	LF	\$2.00	1,481.00	\$2,962.00		54.00	\$3,070.00	\$108.00
20	666-6184	REFL PAV MRK TY II (W) (ARROW)	EA	\$40.00	22.00	\$880.00		(9.00)	\$520.00	(\$360.00)
21	666-6192	REFL PAV MRK TY II (W) (WORD)	EA	\$45.00	17.00	\$765.00		(6.00)	\$495.00	(\$270.00)
22	666-6198	REFL PAV MRK TY II (W) 18" (YLD TRI)	EA	\$50.00	5.00	\$250.00		(1.00)	\$200.00	(\$50.00)
23	666-6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$0.60	2,186.00	\$1,311.60		(328.00)	\$1,114.80	(\$196.80)
24	666-6299	RE PM W / RET REQ TY I (W) 4" (BRK) (090MIL)	LF	\$3.00	890.00	\$2,670.00		230.00	\$3,360.00	\$690.00
25	666-6302	RE PM W / RET REQ TY I (W) 4" (SLD) (090MIL)	LF	\$3.00	453.00	\$1,359.00		(288.00)	\$495.00	(\$864.00)
26	666-6314	RE PM W / RET REQ TY I (Y) 4" (SLD) (090MIL)	LF	\$3.00	2,186.00	\$6,558.00		(328.00)	\$5,574.00	(\$984.00)
27	672-6007	REFL PAV MRKR TY I-C	EA	\$7.00	125.00	\$875.00		4.00	\$903.00	\$28.00
28	672-6009	REFL PAV MRKR TY II-A-A	EA	\$27.00	11.00	\$297.00		59.00	\$1,593.00	\$1,593.00
29	3019-6001	TRACKLESS TACK COAT	GAL	\$6.00	2,295.16	\$13,770.93		(785.16)	\$9,060.00	(\$4,710.93)
30	7266-6003	ADJUST EXIST WATER VALVE AND COVER	EA	\$250.00	9.00	\$2,250.00		(6.00)	\$750.00	(\$1,500.00)
31						\$0.00		0.00		
32						\$0.00		0.00		
33						\$0.00		0.00		
34						\$0.00		0.00		
35						\$0.00		0.00		
						\$822,603.27			\$869,602.81	\$46,999.54

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other